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SUMMARY

Sprint Corporation, on behalf of its wireless division, l is pleased to report that it has once
again met or surpassed all of the milestones that were to be completed by August 1, 2002 under
the Commission's Phase II E911 Waiver Order. Sprint continued to make considerable progress
during the second quarter of2002, including:

• Installation of Phase II switch upgrades nationwide, completing both Lucent
and Nortel switch upgrades ahead ofthe Commission's deadline;

• Introduction of two additional GPS enabled handset models for a total of four
different GPS-capable handsets available to customers, with additional models
to be introduced later this year;

• As of the end of the second quarter (June 30, 2002), 24 percent of all new ac
tivations were GPS-enabled handsets;

• The sale ofover 860,000 GPS-enabled handsets (for a total ofover 1.3 million
such handsets since last October);

• The launch of Phase II service for over 30 additional PSAPs, for a total of 83
PSAPs receiving Phase II services. Launch has been completed for the State
ofRhode Island, St. Claire County, Illinois and Lake County, Indiana;

• Delaware County, Pennsylvania and Harris County, Texas are in the final
stages of Phase II implementation. Testing of those systems is expected
within the next few weeks, with live service to be launched shortly thereafter.

• Installation of over 190 additional Phase I systems.

Sprint's entire nationwide PCS network is now Phase II compatible, and GPS-enabled hand
sets are being purchased by an increasing number of customers.

The news is not all positive, however. Sprint will continue to convert PSAPs whose ALI
databases are maintained by Verizon and the Sprint local division, because these LECs have
completed or have begun the upgrades required to their ALI databases. In contrast, Sprint cannot
commence conversions of PSAPs served by SBC, BellSouth and Qwest, because these LECs
have either not provided details concerning when their ALI d~tabases will be upgraded to Phase
II, or they have indicated that they will not permit Phase II implementation to proceed until tar
iffs have been filed and approved by state commissions or special contracts have been negoti
ated. As a result, Sprint will be unable to complete by the end of the year all of the conversions
it specified in its original conversion schedule.

Sprint will continue to move forward with deployment efforts for all PSAPs who request
service. However, as to PSAP requests in areas served by the above-named LECs, the failure to
complete ALI upgrade activity renders the requests at issue invalid, at the present time, as speci
fied in Commission rules and the Sprint Waiver Order. Sprint advises the Commission that it

1 The primary operating company of Sprint's wireless operations is Sprint Spectrum L.P. d/b/a Sprint
pes.
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will continue efforts with respect to these PSAPs, but their requests are in pending status, until
completion of the necessary ALI upgrade activity.

As discussed herein, the economy has slowed, demand for wireless services has damp
ened, and competition has intensified. For these reasons, there is a question whether Sprint will
be able to meet the Commission's 100 percent handset activation rate by the end of the year.
However, unless demand for services continues to weaken, Sprint anticipates being able to reach
this milestone by the end ofthe first quarter of2003. It will be the first carrier to do so.

Sprint continues to be a leader in E911 deployment efforts, being the first carrier to
launch a handset-based Phase II location system that serves the state of Rhode Island, and being
the first - and only - wireless carrier to begin selling GPS handsets by October 1, 2001. As
Sprint has continually advised the Commission, however, it cannot unilaterally deploy functional
E911 systems. Until there is cooperation from all necessary parties, including all LECs, E911
deployment will be delayed.
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Sprint Corporation, on behalf of its wireless operating company, Sprint Spectrum L.P.,

d/b/a Sprint PCS ("Sprint"), submits its third Quarterly Phase II Implementation Report in com-

pliance with the Commission's October 12,2001 Sprint Waiver Order.!

I. INTRODUCTION

Sprint has been at the forefront of E911 deployment and is pleased to report continued

success in this area. Handset sales are expected to meet the 25% level set for July 31, 2002, de-

spite a slumping economy and falling customer demand. Sprint has sold over 1.3 million GPS-

enabled handsets to date.2 The required network upgrades have been completed for all markets

nationwide, ahead of the Commission's deadlines. Finally,' Sprint has successfully launched

three markets that are now operating with live Phase II service and two additional markets

should be launched shortly.

1 See Revision ofthe Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Call
ing Systems, Request for Waiver by Sprint Spectrum L.P. d/b/a Sprint, 16 FCC Rcd 18330 (2001 )("Sprint
Waiver Order").

2 Because the Commission benchmark of 25% was set for activations on July 31, 2002, Sprint will be un
able to report a final figure until the third quarter handset sales results are compiled. Based upon Sprint's
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Sprint continues to lead the industry in deploying Phase II technology, however, it also is

able to identify the impediments to providing Phase II services to its customers. As Sprint has

explained in previous filings, one of the critical issues facing Phase II deployment is the readi-

ness of ALI databases to be able retrieve Phase II location information. The Commission ac-

knowledged in its Richardson Order that migration from Phase I to Phase II "requires an addi-

tional upgrade to the ALI database so that it will query the Mobile Positioning Center ("MPC")

at the appropriate time to acquire the Phase II latitude/longitude data.,,3 Although the Commis-

sion declined to mandate the implementation of an E2 interface specified in industry standards, it

did recognize the need for ALI upgrades to perform this function.

Under the Commission's rules, the Public Safety Answering Point is responsible for

"maintaining and/or upgrading the E911 components and functionalities ... including ... the

Automatic Location Identification (ALI) database.,,4 Most PSAPs, however, have the dominant

local exchange carrier ("LEC") operate and maintain the ALI database on their behalf.

Sprint began contacting various ALI providers over a year ago. At that time, Sprint was

unable to obtain any information regarding when or where these upgrades would be completed.

In July 2001, Sprint advised the Commission:

second quarter (i.e. June 30, 2002) result of 24%, however, Sprint believes it will exceed the Commis
sion's benchmark.

3 See Revision ofthe Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling
Systems, Petition of City of Richardson Texas, Order, 16 FCC Rcd 18982, 18987 ,-r 17 (Oct. 17,
2001 )("Richardson Order").

4 Letter from Thomas J. Sugrue, Chief,Wireless Telecommunications Bureau, to Marlys R. David, E911
Program Manager, King County, Washington, at 1 (May 7, 2001)("King County Letter"). See also King
County Reconsideration Order, CC Docket No. 94-102, FCC 02-146 (July 24, 2002); Second E911 Re
consideration Order, 14 FCC Rcd 20850, 20877-78 ,-r 66 (1999).
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Sprint has made extensive inquiries into LEC readiness. Unfortunately, Sprint is
alarmed to learn that LECs have not taken the steps necessary to support Phase II
wireless services and do not appear ready to proceed with those upgrades.5

One year ago, Sprint specifically ''urged the FCC to initiate an immediate inquiry into LEC pre-

paredness to ensure that existing ALI databases are being upgraded.,,6 As Sprint advised the

Commission:

Early publication of ALI database conversions schedules would enable both
PSAPs and carriers to commence realistic implementation planning and resource
allocation, and PSAPs, armed with this knowledge, could begin challenging con
version dates that they believe are unreasonable.7

Despite these requests for information, LEC delays have continued. As Sprint attempted

to roll out Phase II services in its early test markets, it discovered that LECs were still not ready

to deploy Phase II service and, as a result, these early deployments have been stopped. While

most of the RBOCs, with the possible exception of BellSouth, have now acknowledged the need

to install upgrades to their networks, many are now indicating they will not permit the launch of

Phase II services until tariffs are filed and approved by their respective state commissions or spe-

cial contracts have been negotiated.

Sprint submitted on February 1, 2002, as part of its First Implementation Report, a de-

tailed Phase II conversion plan that would have enabled Sprint to complete by the end of the year

5 Sprint Supplemental Phase II Implementation Report, CC Docket No. 94-102, at 24 (July 30,2001).

6 Id. at 26. See also Sprint Reply Comments, CC Docket No. 94-102, at 15-16 (Sept. 4, 2001)(Sprint ad
vises FCC of BellSouth announcement that it will not offer a Phase II solution because of "certain regu
latory issues" with Sprint asking the FCC to "require all E911 network operators to disclose their Phase II
conversion plans market by market."); Sprint Reconsideration/Clarification Petition, CC Docket No. 94
102, at 7 (Nov. 30, 2001)(FCC should "require LECs maintaining ALI databases to publish their Phase II
upgrades schedules.").

7 Sprint Reconsideration/Clarification Petition, CC Docket No. 94-102, at 7 (Nov. 30, 200 I).
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Phase II requests that it had received before February 1.8 Sprint noted in its "Likelihood of Fail-

ure" section that its ability to meet this schedule was conditioned on PSAPs and their infrastruc-

ture vendors being Phase II compatible.9

In its Second Implementation Report, Sprint advised the Commission that "a major re-

maining obstacle to completion of Phase II deployment is the slow installation of ALI upgrades

by the LECs":

While the majority of LECs appear to have now agreed that such upgrades are
necessary, details ofhow, when and where these upgrades will occur have still not
been supplied. In addition, Sprint deployments that were scheduled in the first
half of 2002 have now been delayed until the fall as a result of these LEC delays,
and Sprint's entire Phase II deployment schedule is now threatened. 10

In its "Likelihood of Failure" section, Sprint advised the Commission that as a result of LEC de-

lays in upgrading the ALI databases, "it appears unlikely that Sprint will be able to complete by

the end of this year all Phase II requests received by June 30, 2002.,,11 Sprint again "empha-

size[d] that it is imperative that the Commission require the LECs to provide a schedule of ALI

upgrade deployments.,,12

Sprint understands that the Commission issued such a request approximately three days

ago, July 29,2002, requesting LECs to provide this information by August 28,2002. While this

is a step in the right direction, it is now too late to correct the delays the LECs have created.

Even if the LECs provide complete responses indicating that they are ready to proceed on

8 See Sprint's First Quarterly £911 Implementation Report, CC Docket No. 94-102, Appendix D (Feb. 1,
2002).

9 See id. at 15.

10 Sprint's Second Quarterly E911 Implementation Report, CC Docket No. 94-102, Summary at i (May
1,2002).

11 Id.atI7.

12 Id. at 12.
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August 28, 2002, (a result which, as discussed below, appears highly unlikely), an entire year's

schedule could not be compressed into a four-month period.

Two major ALI database providers - Verizon and the Sprint LECs - have completed

their network upgrades or are in the process ofupgrading their ALI databases to include Phase II

functionality. Appendix E, which lists all Phase II implementation requests, contains a revised

implementation schedule for the PSAPs that have made Phase II requests and that use Verizon or

Sprint LECs as their ALI database provider.

Sprint PCS, however, is unable to proceed with further Phase II implementation until the

remaining LECs make known their ALI database conversion plans and schedules. As a result,

Sprint cannot deploy all PSAP requests it has received as of June 30, 2002, by December 31,

2002, and these PSAP requests must remain in pending status, for now.

Commission rules specify that a PSAP's Phase II request is valid only if "is capable of

receiving and utilizing the data elements associated with the service.,,13 A PSAP whose ALI da-

tabase is n~t Phase II compatible is incapable of receiving Phase II location information. In rec-

ognition of this essential fact and precondition, the Sprint Waiver Order also conditioned the

conversion schedule on receipt of "valid" PSAP requests.14 Sprint advises the Commission that

requests from PSAPs served by SBC, BellSouth and Qwest !Dust be considered invalid on the

grounds that they are not capable of receiving and using the Phase II information that Sprint is

capable of generating. However, Sprint fully intends to continue Phase II deployment efforts

with all requesting PSAPs. It is not Sprint's desire, and it is not in Sprint's interest, to delay

13 47 C.F.R. § 20.180).

14 See Waiver Order at,-r,-r 1,38.
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these deployments. Sprint will continue to hold these requests and will schedule their deploy-

ment as soon as the PSAP's ALI provider makes their respective system accessible.

Sprint encourages the FCC to pursue its data request issued on July 29, 2002 aggressively

so that the following critical information can be obtained as quickly as possible:

1) The location ofeach ALI database operated by the LEC.

2) The PSAPs served by each ALI database identified.

3) The type of interface the LEC will install at each ALI to support the passage of
Phase II information (e.g., E2, E2+, modified PAM or other).

4) The routing solution that each interface will support (e.g., NCAS wireline com
patibility mode or other)

5) The date the Phase II interface will be made available for the launch of live serv
ice for each individualALI identified.

6) The manner in which the LEC expects wireless carriers or their service providers
to interconnect with the ALI database (e.g., specific trunking and messaging re
quirements).

7) The format the LEC expects to receive data (i.e. what data fields will be used and
what data will be required in each field).

8) The type of data the ALI will be capable of receiving (e.g., latitude and longitude,
confidence factor, uncertainty factor, address information, etc.).

9) Whether the ALI will be capable of requesting updated location information (i.e.
refresh).

10) Any other requirements of the LEC necessary to establish an interface compatible
with the LEC ALI and launch Phase II service.

If the ALI providers submit such a report, PSAPs and, wireless carriers could then focus

finite resources on those areas that can actually benefit from Phase II services. Without this in-

formation, both PSAPs and wireless carriers will continue to waste time and money on sporadic

deployment efforts that stall mid-project as they wait for the LEC to determine how and when it

intends to pass Phase II information and what interfaces will be required by all parties involved.

6
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It should be noted, however, that the mere provision of this information would not re-

solve all deployment issues. While this information will permit Sprint to begin scheduling de-

ployments, it is now too late to complete all deployments within the next five months.

With respect to Phase I deployment, Sprint is pleased to report continued material prog-

ress. Sprint is providing Phase I E911 service to 1,609 PSAPs, an increase of 194 over its April

29, 2002 Report. The number of Phase I requests pending more than six months has continued

to decrease. The total number of requests pending more than six months has dropped from 753

to 414. 15 An additional 171 requests have been made within the last six months, but Sprint con-

tinues to make significant gains in this area.

Sprint is proud of what it has accomplished to date in the area of E911 deployment.

These accomplishments required cooperation among many necessary parties. Successful E911

deployment efforts will require further cooperative efforts, and most particularly cooperation

from certain LEC ALI database providers.

II. CURRENT STATUS OF PHASE I AND II REQUESTS

The Sprint Waiver Order specified that this Sprint report "must include information on

all pending Phase I and Phase II requests.,,16 Sprint provides this information below.

A. Phase I Status

Sprint has worked cooperatively with PSAPs across the country to deploy Phase I (cell

site/sector location) E911 services. It has accommodated Phase I requests regardless of PSAP

technology choices and has utilized CAS, NCAS and Hybrid CAS/NCAS (i.e., LEC) solutions.

15 The reduction of337 is a result of 156 deployments and the removal of 181 PSAPs from the list of out
standing requests due to the PSAP's request to place deployment on hold due to PSAP related issues
(such as CPE upgrades or funding).

16 Sprint Waiver Order at ,-r 28.
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As of August 1, 2002, Sprint is providing Phase I E911 services in 1,609 PSAP jurisdic-

tions, an increase of 194 over its April 29, 2002 report. A list of the deployed Phase I systems is

attached as Appendix A.

There are 585 PSAPs in the implementation process. This number represents PSAPs that

have made a Phase I request and serve geographic areas covered by Sprint. Of these pending

Phase I requests, 171 have been pending for less than six months, and Appendix B lists these

PSAPs. Appendix C lists the 414 PSAPs that have been in the implementation process for more

than six months. 17 Appendix D lists the 181 PSAP requests that have been placed on hold as a

result of PSAP action. The reasons that Phase I was not implemented within six months varies

by PSAP, but the parties involved are working cooperatively to resolve them. It is significant to

note, however, that the number of requests pending more than six months continues to be re-

duced by a substantial margin.

An important component of E911 implementation is open communication with the

PSAPs, and Sprint has attempted to keep PSAPs informed of its efforts and status. To Sprint's

knowledge, there are no pending complaints against the Company where the installation process

was not completed within six months. The Received Date listed in Appendix C indicates the

date that Sprint first received the PSAP request, even if the ~SAP did not at that time meet the

prerequisites of Rule 20.18. The Company's objective is to deploy Phase I with as many PSAPs

as possible. The Company has not segregated those requests that meet the prerequisites con-

tained in Rule 20.18, but has attempted to move forward on all requests. At the Commission's

request, Sprint will provide additional information with respect to specific deployment and PSAP

circumstances presented in each case.

8



Sprint Third Quarterly Report
Wireless E911 Implementation, Docket No. 94-102

Aug. 1,2002
Page 9

In analyzing the deployment of Phase I services, Sprint has attempted to categorize the

reasons for delays into primary "root causes." The "Primary Issues which Created Delay" col-

umn in Appendix C identifies these causes of delay. As reflected by the anticipated start dates,

many of the root causes have been resolved and the implementation process for these requests is

moving forward. The delay root causes generally fall into the following categories:

• PSAP Approval of Call Routing/PSAP Boundary Issues/MSAG Issues. Many of the
pending PSAP requests fall into the primary root cause of "PSAP approval of call
routing. " This is the most important step in the Phase I implementation process.
Sprint must receive concurrence from the PSAP of the geographic area that the PSAP
will serve. Sprint provides each PSAP with a coverage map, including cell and sector
coverage. Additionally, Sprint provides each PSAP with a spreadsheet that identifies
cell and sector information. Before E911 service can be implemented, however, the
PSAP must verify which cell sectors it will serve. All PSAPs in a given geographic
area must agree on the appropriate cell and sector from which each will accept calls.
This is often a politically impacted decision by the PSAPs in identifying and concur
ring in cell site coverage and jurisdiction boundary issues. Additionally, the PSAP
must provide the proper Master Street Address Guide ("MSAG") street address for
the cell site. The time within which these routing decisions and boundary clarifica
tions are made is beyond Sprint' control. Sprint proactively contacts the PSAP if the
PSAP does not provide the approval within a reasonable amount of time.

• Lucent NCAS Capability. Some of the PSAPs have sought an NCAS solution in Lu
cent markets. The previous Lucent ECP-16 software did not support Phase INCAS
solutions. While that software load supports the CAS and Hybrid CASINCAS solu
tions, many PSAPs cannot support these solutions due to constraints in their E911
networks. The NCAS environment requires cell site level translations control of SS7
signaling for 911 routing, and the ECP-16 software supported only switch level
translations control. Cell site level control is req"ijired since all PSAPs served by a
single switch may not want or have Phase I or may want Phase I provided by a solu
tion other than NCAS. Sprint has resolved this issue with its vendor and has de
ployed upgraded software to support NCAS requests in all of its Lucent markets. The
backlog of requests created by this vendor problem is being reduced as quickly as
possible.

• Stand-alone ALI Databases. Some of the PSAPs are served by ALI databases known
as stand-alone ALI systems ("SALI"). These SALI databases are not connected to a
national ALI network infrastructure, and are thus incapable of receiving information

17 These numbers do not include 181 PSAPs whose Phase I implementation has been placed on hold due
to PSAP related issues.
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dynamically. A PSAP that has been utilizing a SALI must initiate ALI connectivity
provisioning which creates additional coordination, planning, provisioning, cost
identification and cost recovery activities that generally do not fit within a definable
timeline. These additional activities are generally within the control of the PSAP.

• Requests Put On Hold. Implementation of some PSAPs is on hold because the PSAP
is not ready to move forward. In some cases, the PSAP issued its request before it
had developed the necessary plan for Phase I implementation or was simply not ready
for Phase I. Sprint has chosen to keep these files active in order to be in position to
support the PSAPs when it decides to move forward or has taken the necessary steps
to implement Phase I.

• Statewide Deplovment/Coordinated PSAP Requests. A large percentage of the
pending PSAP requests are associated with requests involving more than one PSAP.
More than one half of the outstanding requests (260) are associated with the State of
New Jersey alone. The activities required to verify cell site coverage, jurisdictional
boundaries, establish PSAP call routing decisions and implement specific deployment
plans are significantly more time consuming when the request covers more than one
PSAP. These activities often require coordination and planning among the state
agency, the PSAPs, Sprint, its vendor, Intrado and the LEC. The timing of these ac
tivities and the required decisions is generally beyond Sprint's control.

• LEC Issues. In some cases, the LEC did not have enough capacity in its selective
router to install the 911 trunking from the wireless carrier. This required that the LEC
upgrade its system to accommodate the trunking requirements. In other cases, the
existing 911 network did not support SS7 signaling so that Sprint was required to in
stall different trunks. Additionally, Sprint has at times experienced delays in obtain
ing the necessary psuedo-ANls from the LEC so that they could be used for routing
and ALI query purposes.

Sprint and its primary Phase I vendor, Intrado, have worked diligently to move the Phase

I implementation process forward. Jointly with PSAPs, we have identified and addressed issues

in a manner that exemplifies the good faith efforts that all involved parties must display to suc-

cessfully deploy Phase I E911 services. As a result, the number of outstanding requests has con-

tinued to decrease at a rapid pace.

B. Phase II Status

Sprint has met all Commission established benchmarks to date and continues to proceed

with Phase II deployment as rapidly as possible. As detailed below, Sprint continues to sell GPS

10



Sprint Third Quarterly Report
Wireless £911 Implementation, Docket No. 94-102

Aug. 1,2002
Page 11

handsets at an increasing rate. Sprint has completed installation of its Lucent and Nortel switch

software upgrades, both ahead of schedule. Sprint has installed the necessary location calculat-

ing and routing national platforms (MPC and PDE). Sprint has completed its first market appli-

cation testing for both Nortel and Lucent. Sprint has launched Phase II service in three markets

with at least two additional markets nearing completion.

As identified above, however, LEC delays have affected the validity of certain PSAP re-

quests and will prevent Sprint from meeting its projected timeline previously filed with the

Commission. Requests from PSAPs prior to June 30, 2002 for areas served by SBC, BellSouth

and Qwest must now be considered invalid. Although Sprint must treat these requests as invalid

under the Commission's rules, Sprint would like to deploy service to these PSAPs as soon as

possible. Once the ALI provider has made the necessary upgrades and permits the transmission

of Phase II data, Sprint will be able to complete work on these Phase II requests. Sprint will not

require the PSAP to issue a second request for service.

Although it is not Sprint's responsibility to ensure that ALI database providers complete

their upgrades, Sprint has pushed for completion of this work for the past two years. Despite

Sprint's repeated warnings last year, the Commission delayed action on Sprint's request for LEC

publication of their ALI database conversion schedules. It is 1!0w too late to correct this problem

in time to meet the December 31, 2002 Phase II deployment schedule. It is simply not possible

for Sprint to compress an entire year's implementation schedule into three or less months - even

assuming SBC, BellSouth and Qwest complete Phase II upgrades to their ALI databases before

October 1, 2002. 18

18 Qwest has indicated that it will have the necessary software upgrades completed by late August or early
September; BellSouth has suggested they will have completed upgrades by early August; SBC has indi
cated its technical implementation will not be complete until early October. All three, however, have indi-

11
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Through August 1, 2002, Sprint has received 214 Phase II requests from jurisdictional

authorities representing 1,158 PSAPs. Attached as Appendix E is a list of Phase II requests.

Sprint has not attempted to segregate these requests as to whether they are valid or not under the

Richardson Order, and has moved forward in implementation efforts with all requesting PSAPs.

To confirm, however, where a PSAP has made a Phase II request, and the ALI provider has not

upgraded its ALI database, or prohibits the use of that ALI database contingent upon tariff ap-

proval, the PSAP is unable to receive or utilize Phase II information. As Sprint has noted in pre-

vious filings, a PSAP will be unable to receive Phase II data unless the necessary ALI and CPE

upgrades have been performed. 19

a. Individual PSAP Deployments

Sprint has launched Phase IIE911 service in three markets representing 83 PSAPs.

Launch has been completed in Rhode Island, St. Claire County, Illinois and Lake County, Indi-

ana. In addition, Delaware County, Pennsylvania and Harris County, Texas are in the final

stages of implementation. Testing of those systems is expected to commence within the next few

weeks and live service is expected to be launched shortly thereafter.

As previously detailed in its Second Quarterly Report, Sprint's original implementation

schedule has been disrupted by the failure of LECs and a few PSAPs to have their systems ready

at the appropriate time. Most notably, SBC, Qwest and BellSouth have failed to timely upgrade

their systems to accommodate Phase II service or have refused to permit further deployments

until they have filed tariffs with their respective state commission's and such tariffs have been

cated that they will not pennit implementation until their perceived revenue requirements are guaranteed
via tariffs or special agreements. In at least one letter, Ameritech has indicated it will not file tariffs to
provide service until January of2003.
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approved and/or special agreements have been negotiated. Because Sprint has no means of

knowing when these actions will occur, Sprint cannot schedule deployments on Phase II requests

in those areas of the country "served" by these carriers. The current status of Phase II upgrades

for each of these carriers, to the extent Sprint has been able to obtain information, is set forth

below:

Owest. In February 2002, during a Washington State Wireless 911 meeting, Qwest ad-

vised the attendees that it would not be upgrading its ALls to support the required E2 type pull

interface. Qwest then changed course, notifying Sprint in mid-May that it had decided to move

forward with the implementation of an E2 type interface. The required software upgrade was

scheduled to be available to Qwest in June. In subsequent discussions, Qwest has indicated that

it will not be technically capable of supporting Phase II until late August or early September.

However, Qwest also advised that it would be necessary for it to have approved tariffs or special

contracts with the PSAPs before Qwest would permit Phase II deployment. Qwest has provided

no time1ine regarding when the tariffs will be filed or the special contracts executed.

BellSouth. Sprint and the Spartanburg South Carolina PSAP formed a working team in

October 2001 to facilitate the implementation efforts for Phase II. This team included represen-

tatives from BellSouth, Intrado and the PSAP's CPE and ~apping vendors. Until March 25,

2002, BellSouth had been advising the team that they would be ready to support an E2 ALI inter-

face. On March 25, the team had a conference call to set specific testing dates. During this call

BellSouth advised that its Legal/Regulatory group had determined it could not provide the E2

19 See Sprint Reply Comments in Support of its Petition for Reconsideration and Clarification, CC Docket
No. 94-102 (Jan. 28, 2002). Such requests cannot be considered valid until such upgrades have been or
dered and some assurance has been made that they will be completed in a timely manner.
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type of interface for its ALIs. BellSouth claimed that provisioning of this type of interface

would be a violation of the 1982 Divestiture Decree.

On April 19, 2002, BellSouth issued a carrier notification letter advising that it had re-

versed its position and would be proceeding with the implementation of an E2 type interface to

support Phase II. The initial testing of the upgrade to the ALIs was anticipated to occur in early

August 2002.

On June 28, 2002, BellSouth filed an E911 tariff in Florida, which states in part that "The

E2 interface is not provided by and is not the responsibility of the Company." Sprint has been

led to believe this same tariffwill be filed in all BellSouth states.

On July 2, 2002, BellSouth posted a Carrier Notification advising it would be offering

Wireless 911, Phase II, service on August 1, 2002, and instructed Sprint PCS to contact its Inter-

connection Account Manager "to obtain and sign the required Interface Agreement." This

document seeks to require wireless carriers to pay for the upgrade of BellSouth's ALI databases

to provide an E2 database. Specifically, the contract would impose a rate of $0.63 per PSAP dip

charge. In other words, BellSouth is not only attempting to unlawfully impose PSAP costs on

wireless carriers in contravention of the Richardson Order, but it seeks to recover 63 cents every

time a PSAP seeks information from a wireless carrier, a service it in turn sells to the PSAP.

BellSouth has also stated that it will not support implementation of Phase II unless the wireless

carrier has agreed to its Interface Agreement. Sprint cannot and will not agree to this arrange-

ment. "PSAPs ... must bear the costs ofmaintaining and/or upgrading the £911 components

14
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andfunctionalities beyond the input to the 911 Selective Router, including . .. the Automatic Lo-

cation Identification (ALI) database. ,,20

SBC. In conference calls with Phase II requesting PSAPs and SBC personnel, Sprint

PCS has been advised that the SBC ALI upgrades to support the E2 interface should be available

in October 2002. However, SBC has stated that will not allow any additional Phase II imple-

mentations, beyond a few initial field trails, until it has filed tariffs with its respective state com-

missions and until those tariffs have been approved.

On June 6, 2002, SBC sent a letter to the PSAPs in Michigan that is unfortunately reflec-

tive of the views we have consistently seen from many LECs. This SBC letter attempts to place

the PSAPs into a position of not supporting FCC requirements and eliminating the PSAPs' abil-

ity to oppose SBC's proposed per call pricing model. It concludes by stating that SBC does not

plan to file a tariff for this product until January 2003.

Other Major ALI Database Providers. Two local exchange carriers - Verizon and the

Sprint LECs - have agreed to move forward without further delay. Accordingly, as a part of

Appendix D, attached is a schedule for implementation ofPSAPs served by these ALI providers.

Sprint sought a partial waiver of the FCC's six month deadline because it was not possi-

ble to test and deploy Phase II services across the country in such a limited timeframe. The

Commission granted Sprint's waiver request in part, granting an extension until December 31,

2002 to complete valid Phase II requests received before July 1, 2002. As a result of the LEC

delays identified above, however, Sprint has been unable to begin deployments and in many ar-

eas may not be able to begin deployments until after October of this year. Sprint cannot comply

20 King County Letter, to Marlys Davis from Thomas Sugrue, May 7, 2001. See also In the Matter of
King County Reconsideration, CC Docket 94-102, Reconsideration Order, July 24, 2002, (reaffmning the
Selective Router as the point of demarcation).
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with the Commission's schedule under these circumstances and, as stated above, a number of

these PSAP requests are not now valid. Indeed, Sprint cannot even publish a revised Phase II

conversion schedule until the RBOCs set a finn date when the ALI databases will become Phase

II compatible.

Once again, Sprint emphasizes the importance of the Commission's inquiry into LEC

ALI upgrade deployments. It is impossible to plan a technology roll out without knowing where

or when deployment can occur. The LECs have already disrupted the extremely tight schedule

Sprint proposed in February of this year. The Commission must require the LECs to file a report

that specifies where and when deployment will occur, what interface will be used, how the LEC

will require interconnection to be perfonned and the fonnat data is to be exchanged.

b. Lucent markets

Sprint completed installation of switch software upgrades in all of its Lucent markets on

March 6, 2002, almost three months in advance of the Commission's May 30,2002 deadline.

c. Nortel markets

Sprint completed installation of switch software upgrades in all of its Nortel markets on

June 14,2002, over a month and a half in advance of the Commission's August 1,2002 deadline.

III. CURRENT HANDSET SALES

The Sprint Waiver Order specified that this Sprint report "must also include infonnation

on current handset models being activated or sold that are GPS-capable and important events ef-

fecting location-capable handset penetration levels, such as introduction of new handset mod-

21 Sprint Waiver Order at ,-r 28.
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Sprint was the first wireless carrier to begin selling GPS-based handsets when it launched

the Samsung N300 on October 1,2001. Between October 1 and December 31,2001, it activated

in excess of 120,000 of these GPS-enabled handsets. Sprint introduced a second GPS handset in

February of 2002, the Samsung A400. During the first quarter of 2002, Sprint activated an addi-

tional 140,917 GPS handsets. Sprint introduced two more GPS models during the second quarter

of 2002, the Samsung A460 and the Audiovox 9155. Sprint activated 395,000 GPS enabled

handsets in the second quarter of 2002.

More significant, however, is the number of GPS handsets Sprint has sold over the past

two quarters. Because Sprint does not control third party retailers or when customers will acti-

vate handsets, sales represent the current status of Sprint's Phase II efforts. As of the end of sec-

ond quarter of 2002, Sprint had sold over 1,300,000 GPS-enabled handsets.

As of July 31, 2002 the Commission required that 25% of all new handsets activated

must be GPS capable. Because this report is being filed on August 1, 2002, it is not yet possible

to determine the exact percentage for that date. This figure will not be known until third quarter

sales information is compiled. As of June 30, 2002, (the end of the second quarter), however,

24% ofall new activations were GPS enabled. Based upon this figure, Sprint believes that it will

exceed the 25% benchmark for July 31, 2002.

Several points bear emphasis concerning handset sales, however. The economic slow

down of the past year combined with depressed demand for wireless services has significantly

changed the landscape for handset sales. While Sprint will continue to convert its handsets to

GPS enabled models, there appears to be a significant likelihood that it will be unable to reach

100% penetration by the end of 2002. This delay, however, appears to be minimal. Unless de-

17



Sprint Third Quarterly Report
Wireless E911 Implementation, Docket No. 94-102

Aug. 1,2002
Page 18

mand for services continues to weaken, Sprint anticipates being able to reach the 100% level by

the end of the first quarter of2003.

IV. SPRINT lIAs COMPLIED WITH ALL OUTSTANDING BENCHMARKS

The Sprint Waiver Order specified that this Sprint report "must also contain statements

regarding whether Sprint SPC has met each deployment benchmark and, if not, the reasons for

its failure to comply.,,22

Sprint has met all benchmarks passed, to date. Specifically, it has begun selling GPS

handsets by October 1, 2001. As noted above, Sprint has activated in excess of 650,000 GPS

handsets through the end of the second quarter of 2002. Final numbers have not been collected,

but Sprint believes, based on its 24% of activations in second quarter, that it has met the July 31,

2002,25% benchmark. Sprint completed its network upgrades to its Lucent and Nortel switches

well before the Commission deadlines of May 30, 2002 and August 1, 2002. Sprint's ability to

meet the 100% handset benchmark will depend upon demand for wireless services and the econ-

omy.

The Sprint Waiver Order also directed Sprint to provide a statement regarding the accu-

racy milestone. The rules provide that handset-based location solutions must provide the loca-

tion of wireless 911 calls with an accuracy of 50 meters for 67 percent of calls and 150 meters

for 95 percent of calls?3 Measurements taken from its current operating systems indicates that

Sprint is meeting the Commission's accuracy requirements.

22 Sprint Waiver Order at ~ 28.
23 47 C.F.R. § 20. 18(h)(2).
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The Sprint Waiver Order specifies that Sprint "must support each Quarterly Report with

an affidavit, from an officer or director of Sprint, attesting to the trust and accuracy of the re-

port.,,24 Appendix F is the conforming Declaration of Dennis G. Huber, Senior Vice President-

Operations, Sprint PCS.

VI. LIKELIHOOD OF FAILURE

The Sprint Waiver Order specifies that "to the extent Sprint anticipates that it will fail to

satisfy anyone of the conditions, it must advise the Commission of the problem.,,25 As reported

above, there remain two conditions outstanding:

A. Handset sales. The Waiver Order specifies that by December 31, 2002, 100% of all

new handsets sold must be GPS capable. It is difficult to predict whether Sprint will be able to

meet that deadline for the reasons discussed above. Under current conditions, it appears that the

100% milestone will not be met until the end ofthe first quarter of2003.

B. Phase II PSAP conversion schedule. Sprint is ready to commence Phase II conver-

sions with PSAPs located in any of its markets nationwide, but it is prevented from completing

this work because of PSAP delays in obtaining necessary CPE, or more often, because the LEC

has not upgraded its ALI database. As a result, and as discussed in detail above, Sprint will not

be able to complete by the end of this year all Phase II requests received by June 30, 2002. See

discussion infra at pages 12 through 16 regarding pending status and validity of these requests

under FCC Rule 20.18 ~d the Sprint Waiver Order. Finally, Sprint repeats the request it made a

24 Sprint Waiver Order at ~ 28.

25 Sprint Waiver Order at ~ 28.
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year ago: the Commission should require the LECs to publish their Phase II ALI database up-

grade schedule. Once this information becomes available, Sprint will be able to publish a re-

vised PSAP conversion schedule.

VII. CONCLUSION

As outlined above, Sprint has complied with the requirements imposed by the Sprint

Waiver Order and, through this report, provides the Commission with updated information con-

cerning its E911 deploYment efforts.

Respectfully submitted,

SPRINT CORPORATION on behalf of
SPRINT SPECTRUM L.P., d/b/a Sprint PCS

lsi Luisa L. Lancetti
Luisa L. Lancetti
Vice President, PCS Regulatory Affairs
401 9th Street, N.W., Suite 400
Washington, D.C. 20004
202-585-1923

Charles W. McKee
General Attorney
Sprint Corporation
6450 Sprint Parkway
Mail Stop: KSOPHI0414-4A325
Overland Park, KS 66251
913-762-7720

August 1, 2002

20



Appendix A

State PSAP I Authority Request PSAPs Launched Date
AL AutauQa County 1 07/09/01
AL Baldwin County 1 09/27/01
AL Bessemer FD 1 02/20/01
AL BirminQham PD 1 09/15/00
AL Blount County 911 1 08/03/00
AL Calhoun County 1 08/24/01
AL Chilton County 1 07/10/01
AL City of Fort Payne 1 07/11/01
AL City of Hueytown PD 1 08/25/00
AL City of Montgomery 1 07/09/01
AL City of Mountain Brook PD 1 08/25/00
AL City of Tarrant 1 08/25/00
AL Cleberne County 1 07111/01
AL Coffee County (Elva PD) 2 02105/02
AL Colbert County 1 08/24/01
AL Cullman County 4 08/01/01
AL Dallas County 2 08/08/01
AL DeKalb County 1 07/11/01
AL Dothan I Houston County E- 911 District 2 01/22102
AL Elmore County 4 07/09/01
AL Enterprise PD 1 02/05/02
AL Etowah County 2 07/11/01
AL Fairfield FD 1 08/08/00
AL Franklin County 3 07/16/01
AL Gardendale Fire and Rescue 1 08/17/00
AL Hale County & Marengo County 2 10/31/01
AL Henry County 2 02105102
AL Homewood Fire & Rescue Service 1 08/25/00
AL Hoover County 1 08/25/00
AL Irondale 1 08/25/00
AL Jefferson County 1 09/19/00
AL Lauderdale County 1 11/09/01
AL Lee County 3 09/24/01
AL Leeds County 1 09/12100
AL Limestone County 1 07/16/01
AL Lowndes County E- 911 1 07/09/01
AL Macon County E9-1-1 Board 3 06/03/02
AL Midfield PD 1 08/25/00
AL Mobile County 1 08/22/01
AL Ozark - Dale County 2 02105102
AL Pickens County 1 12111/01
AL Pleasant Grove PD 1 08/17/00
AL Russell County 911 1 07/24/01
AL Shelby County 911 3 07/27/00
AL Talladega County 5 07/10/01
AL Tallapoosa County 3 07)10/01
AL Tuscaloosa County 3 09/20/01
AL Vestavia Hills FD 1 08/08/00
AL Walker County 911 Jasper 1 06/02100

Benton County (Cen Com,
AR Rodgers PD, Bentonville PD) 3 05/31/01
AR City of Jacksonville - 911 Coordinator 1 09/15/00
AR City of Little Rock EmerQency Services 1 09/15/00
AR City of North Little Rock Emer. Services 1 09115100
AR Clark County 911 1 02/05/02
AR Conway County 1 04/04102
AR Crawford County 911 Advisory 1 12/03/01
AR Crittenden County Detention Facility 1 08/24/01
AR Faulkner County 1 12/18/01
AR Garland County 1 02105102
AR Hot Springs County 1 02104/02
AR Jefferson County 911 (MECA) 1 02127/02
AR Lonoke County Emergency 911 1 11/29/01
AR Maumelle DPS 1 09/15/00



AR Mississippi County E 911 2 01/31/02
AR Pope County Emergency Comm. 1 01/08/02
AR Pulaski County Office of the Sheriff 1 09/15/00

Saline County (City of Benton,
AR Saline County Central) 2 12113/01
AR Sebastian County 2 02112102
AR Sherwood PD 1 09/15/00

Washington County Emergency Services (Springdale,
AR CEMS, Fayetteville) 3 03/19/01
AZ City of Tucson Comm. Division Tucson 4 02/19/02

City &County of San Francisco -
CA Emergency Communications Dept. 1 04/24/02
CO Adams County Comm. Center 1 04/27/00
CO Arapahoe County E- 911 Emergency 7 05/12100
CO Boulder Regional Emergency Authority 3 05/19/00
CO City of Denver Department of Safety 1 05/30/00
CO Clear Creek County 1 05/19/00
CO Douglas County Emer. Tele. Svc. Authority 7 05/19/00
CO Durango/La Plata Emergency Comm. Ctr. 1 07/11/02
CO Eagle County ETSA 1 09/26/00
CO EI Paso - Teller County 911 2 03/31/00
CO Elbert County ETSA 1 05/30/02
CO Gilpin County E- 911 Authority Board 1 05/19/00
CO Grand Junction Regional Comm. Ctr. 1 06/18/02
CO Jefferson County Colorado E- 911 Board 1 05/12100
CO Larimer Emergency (LETA) 5 04/26/00
CO Mesa County 1 06/18/02
CO Summit County Communication Center 1 05/19/00
CO Weld County 911 Emergency 1 03/30/00

State of Connecticut / Department of
CT Public Safety 25 07/30/02

State of Connecticut / Department of
CT Public Safety 37 07/31/02

State of Connecticut / Department of
CT Public Safety 46 07/30/02
FL Alachua County 1 09/26/01
FL Bay County Board of Comm. 1 04/04/02
FL Brevard County 911 1 05/16/02
FL Broward County 1 03/19/02
FL Charlotte County Sheriff 1 09/27/01
FL Citrus County Sheriff's Office 1 01/03/02
FL Collier County 1 08/23/01
FL Columbia County 911 Emerg. Services 1 11/30/01
FL Duval County 1 10111/01
FL Escambia County Dept. of Public Safety 1 09/14/01
FL Flagler County Board of Comm. 1 01/25/01
FL Glades County 1 10/11/01
FL Hamilton County Sheriff's Office 1 08/22/01
FL Hendry County E- 911 1 08/23/01
FL Hernando County Sheriff 1 11/02101
FL Highland County Board of Comm. 1 10/03/01
FL Hillsborough County 911 1 10/04/01
FL Indian River County 1 11/06/01
FL Jackson County Emergency Management 1 12107/01
FL Leon County Sheriff 1 11/20/01
FL Levy County E- 911 Database Mgmt. 1 10/19/01
FL Madison County Emerg. Medical Services 1 02/28/02
FL Manatee County 1 08/21/01
FL Marion County Board of Comm. 1 10/17/01
FL Miami - Dade County 911 10 07/27/01
FL Monroe County Board of Comm. 4 10117/01
FL Nassau County Sheriffs Office 1 09/06/01
FL Orange County 911 1 OS/24/01
FL Palm Beach County 911 22 OS/21/01
FL Pasco County 3 08/21/01



FL Pinellas County Emergency Comm. 1 08/23/01
FL Polk County 911 Operation 1 09/26/01
FL Santa Rosa County E- 911 1 09/20/01
FL Sarasota County Government 1 09/27/01
FL Seminole County Emergency Comm. 1 12105/01
FL St. Johns County Sheriffs Office 2 12105/01
FL Sumpter County 911 1 11/07/01
FL Volusia County 5 11/16/01
GA Athens - Clarke County 1 11/29/00
GA Banks County E- 911 1 06/07/00
GA Catoosa County Sheriffs Office 1 04/28/00
GA Cherokee County 911 1 12/14/99
GA City of Chamblee PD (DeKalb County) 1 01/15/01
GA City of Conyers PD 1 01/04/01
GA City of Riverdale (Clayton Co.) 1 01/22102
GA Clay County-City of Morrow Emerg. Comm. 1 09/24/01
GA Clayton County Comm. Department 1 11/20/01
GA Cobb County Public Safety 1 08/10/00
GA Columbus PD ( Muscogee Co.) 1 05/01/01
GA Coweta County 1 08/06/99
GA Doughtery County 1 02129/00
GA Floyd County 1 05/14/02
GA Fulton County Emergency Comm. Dept. 1 OS/25/01
GA Greene County Board of Comm. 1 10/02101
GA Griffin - Spalding County 1 11/03/00
GA Gwinnett County Police 1 02101/01
GA Hall County Emergency Management 1 06/07/00
GA Henry County Emergency. Comm. 1 10/09/01
GA Houston County Comm. 1 05/02100
GA Jackson County E-911 Comm. 1 06/07/00
GA Lamar County Board of Comm. 1 08/21/01
GA Morgan County Comm. 1 01/15/01
GA Oconee County 911 1 01/15/02
GA Paulding County 911 1 11/03/00
GA Rockdale County 911 1 01/04/01
GA Worth County Board of Comm. 1 02/29/00
IA Adair County Sheriffs Office 1 10/05/01
IA Ames Police Department 1 10/10/01
IA Ankey Police Department 1 07/09/01
IA Benton County 1 12/05/01
IA Bettendorf PD 1 12/11/01
IA Blackhawk PD 1 01/22102
IA Bremer 1 01/22101
IA Buchanan County 1 12/05/01
IA Burlington Police Department 1 10/06/01
IA Carroll Co SO 1 06/28/02
IA Cass County Public Safety Comm. Center 1 09/27/01
IA Cedar County 1 11/28/01
IA Cerro Gordo Co SO 1 05/09/02
IA Clear Lake PD 1 05/09/02
IA Clinton County 1 11115/01
IA Dallas County Sheriffs Office 1 06/26/01
IA Davenport Police Department 1 10/30/01
fA De Moines Police Department 1 06/29/01
IA Dubuque County 1 10/08/01
IA Guthrie County 1 10/03/01
IA Hampton PD 1 05/09/02
IA Henry County Emergency. Comm. 1 12/11/01
IA Iowa County Sheriffs Office 1 10/04/01
IA Iowa State 0 02/26/02
IA Jasper County Sheriffs Office 1 10/05/01
IA Jefferson Co. Law Center 1 03/26/02
IA Johnson County Sheriffs Office 1 09/25/01
IA Jones County 1 11/29/01
IA Linn County 1 12103/01



IA
IA
IA
IA
IA
IA
IA
IA
IA
IA
IA
IA
IA
IA
IA
IA
IA
IA
IA
IA
IA
IA
IA
IA
IL
IL

IL
IL
IL
IL
IL
IL
IL
IL
IL
IL
IL
IL
IL
IL
IL
IL
IL
IL

IL
IL
IL
IL
IL
IL
IL
IL
IL
IL
IL
IL
IL
IL
IL
IL
IL

IL

Linn County Area 9-1-1 1
Louisa County 1
Madison County Sheriffs Office 1
Manchester Police Department 1
Maquoketa Police Department 1
Marion Co SO 1
Marion PD 1
Marion Police Department 1
Marshalltown PD 1
Muscatine County 1

Polk Co SO 1
Polk County Sheriffs Office 1
Pottawattamie Co. Law Enforcement 1
Poweshick County Sheriffs Office 1
Scott County 1
Stocy County 1
Story County Sheriffs Office 1
Warren Co SO 1
Warren County Communications 1
Washington 1
Webster City PD 1
Webster Co 1
WestCom / West Des Moines PD 1
Alsip PD (Cook County) 1
Aurora 1
Barrington PD & FD - Iverness PD &
FD (Cook-Lake Counties) 2
Bedford Park (Cook County) 1
Bolingbrook PD (Will- DuPage Counties) 1
Bond County 1
Bond County E- 911 1
Broadview Emergency (Cook County) 1
Carpentersville QUADCOM 911 (Kane Co.) 1
CenCom E- 911 (Cook County) 7
City of Chicago (Cook County) 13
City of Chicago Heights (Cook County) 3
City of Countryside PD (Cook County) 1

City of Hickory Hills PD (Cook County) 1
City of Naperville PD 1
City of Zion PD (Lake County) 1
Clinton County 2
Cook County (Unincorporated) 1
Country Club Hills PD (Cook County) 1
Des Plaines - Park Ridge Emergency
Comm. (Cook County) 1
DuPage County (Sheriff) 21
Evanston PD (Cook County) 1
Joliet PD 1
Kane County Sheriff 1
Kankakee County 4
Kendall County (KENCOM) 1
Kenilworth PD (Cook County) 1
Lake County E- 911 7
Lansing PD (Cook County) 1
Lincolnshire PD (Lake County) 1
Lincolnwood PD (Cook County) 1
Marion County 2
McHenry County 6
Montgomery 1
Northbrook PD (Cook County) 1
NW Central 911 8
Oak Lawn PD (Cook County) (secondary PSAP is
Evergreen Park) 5

10/17/01
12/06/01
07/20/01
11/29/01
11/27/01
03/19/02
03/19/02
01/17/02
OS/22102
12106/01
03/21/02
06/25/02
06/29/01
10/17/01
10/05/01
11/15/01
07/09/02
09/18/01
06/13/02
07/06/01
12113/01
06/21/02
06/21/02
10/04/01
04/18/02
11/29/01

11/30/01
08/15/01
02/07/02
12128/01
10/31/01
03/19/02
09/20/01
11/30/01
04/26/02
12/17/01
02119/02
11/29/01
02114/02
02118/02
03/28/02
09/29/00
12/14/01
04/09/02

05/30/02
11/30/01
02126/02
04/18/02
09/20/01
12128/01
09/20/01
06104/02
11/07/01
01/24/02
03/21/02
03/12102
04/02/02
09/18/01
11/29/01
03/07/02
12118/01

06/25/02



IL Orland Park (Cook - Will Counties) 2 08/21/01
IL Ottawa PO 1 07/30/02
IL Peoria County 1 11/01/01
IL Quad Com 1 11/29/01
IL Rock Island County 5 01/29/02
IL Rolling Meadows PO (Cook County) 1 04/04/02
IL Rosemont (Cook County) 1 04/18/02
IL Sangamon County Emerg. Tele. System 58 12121/01

SouthCom -Includes Olympia Fields, Matteson, and
IL Richton 3 07/02102
IL St. Clair County Emergency Board 12 06/02100
IL SW Central 911 System (Cook County) 14 02119/02
IL Town of Cicero (Cook County) 1 03/14/02
IL Tri-Com 1 11/29/01

Village of Barrington Hills (includes
S. Barrington)-

IL Kane, McHenry, Cook, Lake Counties 2 11/17/00
IL Village of Bellwood ETSB (Cook County) 1 03/19/02
IL Village of Berkeley 1 06/25/02
IL Village of Elmwood Park PO 1 07/02/02
IL Village of Flossmoor (Cook County) 1 04/16/02
IL Village of Forest Park 1 05/07/02
IL Village of Fox Lake PO (Lake County) 1 09/17/01

Village of Glencoe Department of
IL Public Safety (Cook Co) 1 02128/02

Village of Glenview (Cook County) (Village of Wheeling is
IL secondary PSAP) 2 04/02102
IL Village of Gurnee PO (Lake County) 1 03/28/02
IL Village of Hazel Crest (Cook County) 8 02/07/02
IL Village of Homewood PO (Cook County) 1 04/09/02
IL Village of LaGrange PO (Cook County) 1 03/14/02
IL Village of Maywood (Cook Co.) 1 05/09/02
IL Village of McCook (Cook County) 1 02119/02
IL Village of Midlothian (Cook County) 1 11/29/01
IL Village of Mundelein (Lake County) 1 03/21/02
IL Village of Niles (Cook) 1 03/26/02
IL Village of Norridge PO (Cook County) 8 02105/02
IL Village of Northfield ETSB (Cook County) 1 03/07/02

Village of River Forest (Cook County) (West Suburban
IL Consolidated) / Village of Oak Park / River Forest 3 OS/28/02
IL Village of River Grove (Cook County) 1 03/19/02
IL Village of S. Elgin 1 11/29/01
IL Village of Schaumburg (Cook-Oupage Co.) 1 04/30/02
IL Village of Schiller Park (Cook County) & Franklin Park 2 03/14/02
IL Village of Skokie (Cook County) 1 05/07/02
IL Village of Tinlev Park (Cook - Will Co.) 1 03/12102
IL Village of Vernon Hills PO 4 03/21/02
IL Village of Western Springs (Cook County) 2 10/19/01

Village of Willow Springs
IL (Cook-OuPage Co.) 2 03/26/02
IL Village of Wilmette PO (Cook County) 1 01/08/02
IL Village of Winnetka PO (Cook Co) 1 02/28/02
IL Villiage of Morton Grove PO (Cook Co.) 1 03/07/02
IL Waukegan (Lake County) 1 08/16/01
IL WesCom 1 02/18/02
IL Westchester PO (Cook County) 1 06/13/02
IL Whiteside County 1 02121/02
IL Will County (Lincolnway PO) 9 09/27/01

Winnebago County (includes Loves Park & City of
IL Rockford) 2 08/28/01
IL Winthrop Harbor 9-1-1 1 04/16/02
IN Adams County 1 01/18/02
IN Allen County Sheriff 1 01/24/02
IN Cass County 1 06/05/02
IN City of Bluffton 1 02119/02



IN Clark County Public Safety 2 05/05/00
IN Clay County E911 Office 1 06/17/02
IN Clinton County 1 08101/00
IN Dearborn County 1 12/11/01
IN DeKalb County 1 01/24/02
IN Delaware County 1 08/20/01
IN Elkart Public Safety Comm. Center 1 07/18/02
IN Floyd County Sheriffs Department 1 05/05/00
IN Fulton County 1 01/18/02
IN Gibson County 1 07/30/02
IN Grant County Sheriffs Office 1 02/12/02
IN Hamilton County Sheriffs Department 3 10/27/99
IN Hancock County 1 01/30/02
IN Hendricks County Sheriffs Department 4 10/26/99
IN Howard County 1 02/21/02
IN Huntington County 1 02/19/02
IN Johnson County Sheriffs Department 5 10/28/99
IN Kosciusko County 1 01/15/02
IN LaGrange County 1 01/10/02
IN Lake County Sheriffs Department 18 06/13/00
IN LaPorte Co. 911 Regional Dispatch Ctr. 1 01/24/02
IN Madison County Sheriff 1 01/30/02
IN Marshall County 1 01/10/02
IN Metropolitan Emergency Comm. 5 07/07/00
IN Miami County 1 02/21/02
IN Monroe County 1 07/23/02
IN Montgomery County 1 08/20/01
IN Morgan County 1 08/20/01
IN Noble County 1 01/10/02
IN Ohio County 1 01/22/02
IN Porter County E- 911 1 07/11/02
IN Putnam County 1 12/07/01
IN Saint Joseph County Police 1 03/07/02
IN Shelby County 1 04/04/02
IN Shelby County 1 07/30/02
IN Starke County Sheriffs Department 1 01/08/02
IN Steuben County Public Safety 4 12/04/01
IN Sullivan County E- 911 1 06/17/02
IN Tippecanoe County 1 01/10/02
IN Tipton County 1 07/30/02
IN Wabash County 1 03/20/02
IN Warrick County 1 07/25/02
IN Wells County 1 02/19/02
IN White County 1 07/11/02
IN Whitley county E- 911 1 01/15/02
KS Riley County Emergency Mgmt. 1 04/15/02
KS Sedgwick County Dept. of Emerg. Comm. 1 06/28/02
KY Boone Co. Public Safety Comm. Center 1 01/24/02
KY Campbell County 1 01/17/02

KY Cincinnati / Northern Kentucky International Airport Police 1 01/24/02
KY City of Fort Thomas 1 01/17/02
KY City of Newport 1 01/17/02
KY Erlanger PD 1 05/09/02
KY Grant County Public Safety Comm. Center 1 01/17/02
KY Lawrenceburg PD (Anderson county) 1 06/06/02
KY Oldham County Central Dispatch 1 01/17/02
LA Ascension Parish Comm. District 1 03/14/02
LA Assumption Parish Comm. District 1 12/11/01
LA Bienville Parish Comm. District 1 09/04/01
LA Bogalusa PD (Washington Parish) 1 08/30/01
LA Calcasieu Parish Comm. District 1 09/19/01
LA Covington PD (St. Tammany Parish) 1 09/25/01
LA Gretna PD (Jefferson Parish) 1 08/28/01
LA Iberville Parish 1 01/09/02



LA Jefferson Davis Parish Comm. District 1 11/20/01
Jefferson Parish

LA (Is not Jefferson DAVIS Parish) 1 08/28/01
LA Kenner PD (Jefferson Parish) 1 08/28/01
LA Lafayette Parish Comm. District 1 03/07/02
LA LaFourche Parish Comm. District 1 10/02101
LA Lincoln Parish Comm. District 1 11/07/01
LA Mandeville PD (St.Tammany Parish) 1 09/25/01
LA Orleans Parish Comm. District 1 01/10/02
LA Plaquemines Parish Comm. District 1 08/30/01
LA Slidell PD (St. Tammany Parish) 1 09/25/01
LA St. Charles Parish 1 03/20/01
LA St. John the Baptist Parish 1 10/18/01
LA St. Martin Parish 911 Comm. 1 01/22102
LA St. Mary Parish Comm. District 1 10/02/01
LA St. Tammany Parish Comm. District 1 09/25/01
LA Tangipahoa Parish Comm. District 1 02126/02
LA Terrebonne Parish Comm. District 1 11/07/01
LA Vernon Parish Comm. District 1 01/07/02
LA Washington Parish Comm. District 1 08/30/01
LA Webster Parish Comm. District 1 09/04/01
MD Anne Arundel County 1 07/16/02
MI City of East Lansing 1 07/30/02
MI City of Flint Emergency 911 Center 1 07/30/02
MI Clinton County E- 911 Central Dispatch 1 06/06/02
MI Genesee County Comm. Center 1 07/30/02
MI Ingham County 1 07/25/02
MI Ionia County Central Dispatch 1 07/18/02
MI Lapeer County E-911 Central Dispatch 1 07/30/02
MI Lenawee County 1 07/30/02
MI Macomb County Sheriff Department 15 07/30/02
MI Ottawa County Central Dispatch Authority 1 07/02102
MI Saginaw Co. 911 Comm. Center Authority 1 07/30/02
MI St. Clair County 1 07/30/02
MI Washtenaw Central Dispatch Authority 1 07/30/02
MI Bay County 911 Central Dispatch 1 07/11/02
MN Metropolitan 911 Board 27 12/10/01
MN Minnesota Department of Administration 20 05/01/02
MO Christian County E9-1-1 1 04/11/02
MO Macon County E-911 1 06/07/02
MO Shelby County 1 05/09/02
MO Taney County Sheriffs Department 1 02/05/02
MO Warren Co. Emergency 1 04/25/02
MO Webster Co. 911 Administrative Services 1 02105/02
MS City of Clinton PD (Hinds County) 1 08/15/01
MS City of Jackson PD (Hinds County) 1 08/15/01
MS Desoto County Sheriffs Office 1 04/18/01
MS Forrest Co. Emergency Mgmt. District 1 08/16/01
MS Grenada EOC 1 08/16/01
MS Hernando PD (Desoto County) 1 04/18/01
MS Hinds County Sheriff's Department 1 08/15/01

Jackson County Emergency
MS Comm. District 1 02118/02
MS Lamar County 2 08/17/01
MS LeFlore Sheriff's Department 1 08116/01

Montgomery County Emergency
MS Operations Center 1 01/22102
MS Olive Branch PD (Desoto County) 1 04/18/01
MS Pearl River County Sheriffs Office 1 03/27/01
MS Picayune PD (Pearl River) 1 03/27/01
MS Southhaven PD (Desoto County) 1 04/18/01
MS Stone County Emergency Comm. Center 1 OS/21/02
MS Tunica County 911 1 05/04/01
NC 911 Center of Chatham County 1 09/29/01
NC Alamance Co. Emergency Comm. Center 1 01/07/02



NC Beaufort County Sheriffs Office 1 12/20/01
NC Brunswick County Emergency Services 1 05/17/02
NC Buncombe County EMA 1 08/29/01
NC Burke County E- 911 1 08/14/01
NC Cabarrus County Sheriff 1 08/16/00
NC Caldwell County Comm. 1 03/18/02
NC Catawba County 1 03/29/02
NC Charlotte - Mecklenburg PD 1 07/30/01
NC City of Greensboro 1 08/17/01
NC City of High Point 1 08/17/01
NC City of Lumberton 1 03/05/02
NC City of New Bern 3 07/30/02
NC Cleveland County 1 12/20/01
NC Columbus County Emergency Services 1 02/25/02
NC County of Bladen E- 911 Addressing 1 02108/02
NC County of Harnett 1 04/04/01
NC County of Jones 1 03/11/02
NC County of Lincoln 1 08/21/01
NC Cumberland Co. Emerg. Comm. Center 1 08/16/01
NC Currituck County Comm. 1 02122/02
NC Dare County Emergency Services 1 07/30/02
NC Davidson County Emergency Comm. 1 08/23/01
NC Davie County 911 1 05/10/01
NC Davie County 911 1 12114/01
NC Dunn PD 1 04/04/01
NC Duplin County Comm. 1 OS/28/02
NC Eden PD 1 10/01/01
NC Fayetteville Fire / Emergency Mgmt. 1 08/16/01
NC Forsyth County 911 2 09/28/01
NC Franklin County Sheriff's Department 1 12118/01
NC Granville County Emergency Comm. 1 10/19/01
NC Green Co. Dept. of Emergency Services 1 02113/02
NC Guilford County 1 08/17/01
NC Halifax County Emergency Services Dept. 1 03/15/02
NC Haywood County 1 02122/02
NC Hoke County Emergency Comm. 1 09/27/01
NC Iredell County 911 1 08/14/00
NC Johnston County 911 1 12128/01
NC Lenoir County 911 1 02/05/02
NC Montgomery County Sheriffs Office 1 OS/29/02
NC Morganton 1 03/29/02
NC Nash County Emergency Services 1 12120/01
NC New Hanover County 1 03/22102
NC Onslow County Emergency Services 3 11/29/01
NC Orange County Emergency Management 1 09/28/01
NC Pitt County Comm. Department 1 11/28/01
NC Polk County Comm. 1 02/22102
NC Randolph County Emergency Services 1 03/29/01
NC Reidsville 1 02/27/02
NC Richmond County Emergency Operations 1 10/30/01
NC Rockingham County Emergency Services 1 09/28/01
NC Rowan County Department of Comm. 1 08/14/00
NC Sampson Co. Emerg. Mgmt. Services 1 03/21/02
NC Sanford Police Department - LEE CO. 1 07/30/02
NC Scotland County Emergency Services 1 09/28/01
NC Stanly County 1 12127/01
NC Stokes County 1 09/20/01
NC Surry County Communications 1 07/30/02
NC Town of Cary (Wake County) 1 04/25/01
NC University of North Carolina at Chapel Hill 1 09/28/01
NC Vance County Emergency Operations 1 05/07/02
NC Wake County (Raleigh) 1 05/04/01
NC Wayne County 1 04/11/02
NC Wilson County Emergency Comm. Center 1 01/14/02
NC Yadkin County 911 1 01/18/02



NE Douglas County 1 12/12/01
NE Sarpy Co. Emerg. Management &Comm. 1 12/11/01
NY Cattaraugus County Sheriff 1 12/03/01
NY Chautaugua 1 05/13/02
NY City of New York PD 1 07/30/02
NY Erie County 25 11/15/01
NY Genesee County Sheriff 1 03/11/02
NY Office of Sheriff - County of Ontario 1 07/30/02
NY Onondaga County 1 07/25/02
NY Orleans County Sheriff 1 02/14/02
NY Schenectady County 1 07/30/02
NY Sheriff of Livingston County 1 07/30/02
OH Amberley Village 1 01/18/02
OH Butler County Sheriffs Office 6 07/25/02
OH City of Cincinatti 5 04/03/02
OH County of Hamilton 1 03/11/02
OH Delaware County EmerQency Services 1 07/30/02
OH Hocking County 9-1-1 1 06/20/02
PA Delaware County Emergency Services 1 07/30/02
PA Erie County 11 12/12/01
PA Pike County Comm. Center 1 05/14/02
PA York County 911 1 OS/22/02
RI State of Rhode Island 39 06/28/00
SC Anderson County E- 911 1 03/15/02
SC Berkeley County Gov. E- 911 System 1 02/25/02
SC Charleston Comm. Department 1 05/03/02
SC Cherokee County 911 1 03/18/02
SC Chester County 911 1 09/07/01
SC City of Clemson 1 03/18/02
SC City of Goose Creek 1 02/25/02
SC City of Hanahan 911 (Berkeley County) 1 02/25/02
SC Colleton County Sheriffs Office 1 04/03/02
SC Dillon County E- 911 1 11/30/01
SC Dorchester County EmerQency Services 2 11/30/01
SC Florence County Sheriffs Office 1 02/14/02
SC Georgetown County Comm. 1 07/01/02
SC Greenville County E- 911 7 11/16/01
SC Greenwood County 1 02/12/02
SC Greer PD 1 03/18/02
SC Horry County 9-1-1 Communications 1 07/30/02
SC Kershaw County E- 911 1 11/13/01
SC LexinQton Co. Dept. of Public Safety 3 12/20/01
SC Oconee County Sheriff's Office 1 03/18/02
SC Pickens County E- 911 2 12/28/01
SC SpartanburQ County Comm. 2 07/24/01
SC York County 911 1 11/01/01
TN Anderson County 1 03/19/02
TN Athens County 1 03/29/02
TN Benton County 1 04/16/02
TN Blount County 1 03/12/02
TN Bradley County 1 03/13/02
TN Brentwood County 1 03/04/02
TN Chattonoga County 1 03/19/02
TN Cheatham County 1 02/26/02
TN Clinton County 1 03/19/02
TN Coffee County 1 02/28/02
TN Cumberla County 1 07/11/02
TN Davidson County 1 02/26/02
TN Dickson County 1 03/05/02
TN East Ridge PD 1 03/19/02
TN Fayeete County 1 04/19/02
TN Gibson County 1 04/03/02
TN Gutlinburg County 1 03/13/02
TN Hamblen 1 07/02/02
TN Hamilton County 1 03/19/02



TN Hawkins 1 07/11/02
TN Henderson County 1 04/04/02
TN Jefferson County EOC 1 03/26/02
TN La Vergne PD 1 02121/02
TN Lauderdale County 1 04/04/02
TN Lookout Mountain PD 1 03/19/02
TN Louden County 1 03/21/02
TN Madison County 1 04/09/02
TN Marion County 1 03/09/02
TN Maury County 1 02119/02
TN Monroe County 1 03/26/02
TN Murfreesboro PD 1 02/21/02
TN Oak RidQe County 1 03/19/02
TN Peigon County 1 04/09/02
TN Pigeon Forge PD 1 03/13/02
TN Polk County 1 03/12/02
TN Red Bank PD 1 03/19/02
TN Rhea County 1 03/07/02
TN Roane County 1 03/26/02
TN Robertson County 1 02/21/02
TN Rutherford County 4 02126/02
TN Sevier County 1 03/13/02
TN Shelby County 1 03/27/02
TN Smith County 1 03/07/02
TN Smyrna PD 1 02121/02
TN Springfield PD 1 02126/02
TN Sumner County 1 02/19/02
TN Tipton County 1 04/19/02
TN Trousdale County 1 03/07/02
TN Williamson County 4 02/21/02
TN Wilson County 1 04/14/02
TX 911 Network of East Texas District 1 03/12102
TX Abilene / Taylor County 911 District 2 01/22101
TX Alamo Area Council of Governments 21 11/28/00
TX Ark-Tex COG 5 11/06/01
TX Ark-Tex Council of Government 5 OS/29/02
TX Austin County EmerQency Comm. District 1 03/02/01
TX Bexar Metropolitan 20 OS/25/01
TX Brazos Valley Council of Governments 7 09/15/00
TX Capital Area Planning Council 911 23 03/29/01
TX Central Texas Council of Governments 7 12104/00
TX City of Corpus Christi 2 05/12102
TX City of Dallas - 911 System Operation 1 04/10/02
TX City of Longview 1 04/12102
TX City of Plano 1 08/28/01
TX Coastal Bend Council of Governments 12 12/07/00
TX Concho Valley Council 1 02119/01
TX Deep East TX COG 4 12104/01
TX DENCO Area 911 District 12 05/01/00
TX East Texas Council of Government 6 11/09/01
TX East Texas Council of Government 3 03/21/02
TX EI Paso County 1 01/25/02
TX Emergency Comm. District of Ector Co. 1 01/09/01
TX Galveston Co. EmerQency Comm. District 1 11/13/01
TX Golden Crescent Regional Planning Comm 1 12111/00
TX Greater Harris County 30 12/08/00
TX Heart of Texas Council of Governments 11 01/30/01
TX Henderson County 2 06/05/02
TX Houston - Galveston Area Council 30 12108/00
TX Lower Rio Grande Valley Development 22 01/22101
TX Lubbock Emergency Comm. District 5 12119/00
TX McLennan Co. Emerg. Assistance District 1 03/23/01
TX Middle Rio Grande Development Council 1 02102101
TX Midland County 911 District 1 02/13/01
TX MontQomery Co. Emerg. Comm. District 5 02108/01



TX Nortex 911 Communications District 1 01/03/01
TX NORTEX ReQional PlanninQ Commission 8 01/26/01
TX North Central Texas (COG) 57 07/24/01
TX Panhandle Regional Planning Comm. 7 12/18/00
TX Permian Basin ReQional PlanninQ Comm 4 05/07/02
TX Potter-Randall Co. Emerg. Comm. District 6 12104/00
TX Richardson 4 01/18101
TX S.W. Regional Comm. Center 1 07/12101
TX South East Texas RPC 5 10/30/01
TX South Plains Association of Government 8 12119/00
TX South Texas Development Council 3 12/07/00
TX South Texas Development Council 3 02/22101
TX TEXOMA Council of Governments 4 02/06/01
TX West Central Texas Council of Gvmt 6 01/05/01
VA Blacksburb PD (Montgomery County) 1 06/12102
VA Chesterfield County 1 06/30/00
VA Christiansburg PD (Montgomery County) 1 06/12102
VA City of Chesapeake 1 09/08/00
VA City of Danville 1 03/08/01
VA City of Newport News 1 03/23/00
VA City of Richmond 1 07/07/00
VA City of Roanoke 1 07/01/02
VA City of Williamsburg PD 1 12/14/01
VA Emporia PD 1 06/27/02
VA Hampton Police 1 03/22100
VA Hanover Co. Emerg. Comm. Department 1 09/18/01
VA Henrico County 1 06/29/00
VA Isle of Wight County 1 04/12102
VA James City County Emergency Comm. 1 12114/01
VA Montgomery County 1 07/01/02
VA Norfolk County 1 03/24/00
VA Orange Co. 1 07/23/01
VA Pittsylvania 1 06/14/01
VA Portsmouth Police 1 03/30/00
VA Powhatan Co. Office of Emerg. Services 1 07/06/00
VA Roanoke County PD 1 07/14/02
VA Rockbridge Reg. Public Safety Comm. Ctr. 1 07/16/01
VA Salem 1 07/01/02
VA Suffolk County 1 04/06100
VA Virginia Beach Public Safety 1 09/06/00
VA Warren County Sheriffs Department 1 07113/02
VA York County 1 03/17/00
VT State of Vermont Enhanced 9-1-1 6 07/30/02
WA King County 17 07/25/02
WA Pierce County E- 911 / Tacoma 9 07/30/02
WV Cabell County 1 07/31/02
WV Harrison County 1 07/19/02
WV Metro Emergency Operations Center 1 07/31/02
WV Monongalia County 1 07/19/02
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Appendix B

State PSAP 1Authority Request PSAPs Received Date
AR St. Francis County 1 01/02/02
TX Dallas County Communications 1 01/03/02
MO Lawrence County 1 01/11/02
FL Wakulla County 1 01/14/02
AL Marshall County 1 01/18/02
PA Berks County 9-1-1 1 01/18/02
AR Hempstead County 1 01/24/02
AR Union County E9-1-1 1 01/28/02
VA Botetourt County 1 01/28/02
MN Douglas 1 02101/02
MN Grant 1 02101/02
MN Crow Wing 1 02101/02
MN Stevens 1 02101/02
MN Jackson 1 02101/02
MN Kanabec 1 02/01/02
MN Meeker 1 02/01/02
MN Lake 1 02101/02
MN Lyon 1 02/01/02
MN Pine 1 02/01/02
MN Redwood 1 02101/02
MN Renville 1 02/01/02
MN Brown 1 02/01/02
MN Le Suer 1 02/01/02
MN Nicollet 1 02101/02
MN Itasca 1 02101/02
MN Cass 1 02101/02
MN Yellow Medicine 1 02101/02
MN Goodhue 1 02101/02
MN Mahnomen 1 02/01/02
MN Norman 1 02101/02
MN Clearwater 1 02/01/02
MN Rock 1 02101/02
MN Kandiyohi 1 02101/02
MN Olmsted 1 02101/02
MN Chisago 1 02/01/02
MN Wabasha 1 02101/02
MN McLeod 1 02/01/02
MN Ramsey 1 02/01/02
MN Morrison 1 02101/02
MN Sherburne 1 02/01/02
MN Murray 1 02/01/02
MN Wright 1 02/01/02
MN Benton 1 02/01/02
MN Pipestone 1 02/01/02
MN Wilkin 1 02/01/02
MN Cook 1 02/01/02
MN Carlton 1 02/01/02
MN Freeborn 1 02/01/02
MN Martin 1 02/01/02
MN Pennington 1 02101/02
MN Swift 1 02/01/02



MN Nobles 1 02101/02
MN Pope 1 02/01/02
MN Red Lake 1 02101102
MN Watonwan 1 02/01/02
MN Blue Earth 1 02101102
MN Sibley 1 02101/02
MN Dodge 1 02/01/02
MN Fairbault 1 02101/02
NE Dakota County (S. Sioux City) 1 02101/02
VA County of Sussex 1 02105/02
VA County of Washington 1 02105/02
VA Prince George County Police 1 02105/02
KY Boyle County 1 02/07102
OH Sandusky County 1 02118/02
MO Franklin County 1 02121/02
OK Cherokee County 911 1 02/21/02
LA Allen Parish 1 02122102
OH Van Wert County 9-1-1 Operations 1 02122/02
PA Lancaster County 1 02/28/02
NE Colfax County 1 03/05/02
OR Coos County 1 03/12102
OR Crook (Prinville PD) 1 03/12102
OR Deschutes 1 03/12/02
OR Douglas 1 03/12102
OR Hood River Sheriff Office 1 03/12/02
OR Jackson 1 03/12/02
OR Jefferson 1 03/12102
OR Josephine County 1 03/12/02
OR Klamath 1 03/12102
OR Morrow 1 03/12/02
OR Southern Oregon Regional Comm. 1 03/12102
OR Umatilla Melton Freewater 1 03/12102
OR Umatilla Sheriff 1 03/12102
VA City of Colonial Heights 1 03/14/02
VA Greensville County 1 03/14/02
VA Nottoway County 1 03/14/02

Town of Farmville (Prince, Edward, Cumberland, &
VA Buckingham Co.) 1 03/14/02
NE Buffalo County 1 03/15/02
KY Bowling Green PD 1 03/20102
NY Warren County SD 1 03/25/02
NE Fremont 1Dodge Co. 9-1-1 1 04/01/02
NE Hamilton County 1 04/01/02
NE Norfolk PD 1 04/01/02
PA Crawford County Office of Emergency Services 1 04101102
GA Douglas County 1 04/02/02
IA State of Iowa (Sioux City) 1 04/02/02
MO City of Columbia 1Boone Co. 1 04/02102
VA City of Fredericksburg 1 04/02/02
TX Brazos Co. ECD 1 04/03/02
NC Alexander County 1 04/04/02
NC Gaston County 1 04/04/02



NC Madison County 1 04/04/02
NC McDowell County 1 04/04/02
NC Pamlico County 1 04/04/02
NC Tarboro Police - Fire Comm. Center 1 04/04/02
NC Transylvania County 1 04/04/02
NC Union County 1 04/04/02
WV Logan Emergency Operations Center 1 04/04/02
OH City of Wyoming 1 04/09/02
GA City of Atlanta 8 04/10/02
OH City of Norwood 1 04/11/02
FL Clay County 1 04/16/02
MD Montgomery Co. Emerg. Comm. Center 1 04/24/02
NY Niagara Co. SD 1 04/25/02
VA County of Amelia SO 1 04/25/02
VA Smyth Co. 9-1-1 1 04/25/02
LA Baton Rouge Parish 1 04/26/02
NY Otsego County 1 04/26/02
VA Goochland County 1 04/26/02
MO Greene County 1 04/29/02
VA County of Brunswick 1 04/30/02

Glynn Co. / City of Brunswick Joint Public Safety
GA Comm. Dept. 1 05/02102
KS City of Salina Dept. of Police (Saline Co.) 1 05/03/02
IL City of Oak Forest 1 05/07/02
MO Lincoln County 1 05/07/02
NC Carteret County 1 05/16/02
NC Pender County 1 05/16/02
NE Grand Island - Hall County 1 05/16/02

WHAT-COM Communications Center (Bellingham
WA PD) 6 OS/20/02
NY Suffolk County 1 OS/23/02
WA Klickitat County 1 OS/23/02

Multi Agency Communications Center E9-1-1
WA (Grant County) 1 OS/23/02
VA Town of West Point 1 OS/29/02
TX City of Garland 1 05/30/02
IL LaGrange Park PD 1 06/04/02
VA Greene Co. Emerg. Comm. Center 1 06/04/02
VA Town of Vinton 1 06/04/02

Paducah - McCracken Co. E9-1-1 Emerg.
KY Communication Service 1 06/07/02
OH Shelby Co. SO 1 06/10/02
VA City of Convington 1 06/18/02
LA Beauregard Parish Comm. District 1 06/20/02
KS Dickinson Co. Emerg. Comm. Center 1 06/24/02
MD Talbot County Emerg. Mgmt. Agency 1 06/24/02
AR Monroe County 1 06/26/02
AR Searcy (White County) 1 06/26/02
NY Cortland County E9-1-1 1 06/27/02
VA Caroline County E9-1-1 1 06/28/02
IL Washington County 1 07/01/02
IL Streator ETSB 1 07/02102



KY Madison County 1 07/03/02
VA Buckingham County SO 1 07/03/02
MO City of Jefferson (Cole County) 1 07/08/02
MO Scott County E9-1-1 1 07/08/02
MO Andrew County (ACCD 9-1-1 Board) 1 07/09/02
MO Caldwell County (ACCD 9-1-1 Board) 1 07/09/02
MO Clinton County (ACCD 9-1-1 Board) 1 07/09/02
MO DeKalb County (ACCD 9-1-1 Board) 1 07/09/02
TX Highland Park Department of Public Safety 1 07/16/02
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Appendix C

Received Anticipated
State PSAP I Authority Request PSAPs Date Start Date Primary Issues which Created Delay

AR Columbia County 1 11/16/01 10/30102 LEC Issues
AR Dallas County 1 09/24/01 10/30102 LEC Issues
AR Hempstead County 1 01/24/02 10/30102 LEC Issues
AR St. Francis County 1 01/02/02 08/30102 LEC Issues
AR Union County E9-1-1 1 01/28/02 10/30102 LEC Issues
CA Los Angeles County (CA Highway Patrol) 1 03/30101 TBD Working with State on proof of concept - LEC trunking issues
CO Aspen - Pitkin County Comm. Center 1 01/29/01 08/27/02 Lucent NCAS
FL Wakulla County 1 01/14/02 10101/02 LEC Issues
GA Lowndes County 911 1 02/25/00 09/01/02 LEC Issues
IL Boone County E- 911 1 06/01/01 10/30102 PSAP approval of call routinq
IL Bureau County 2 07/07/00 10/10102 SALI
IL City of Berwyn (Cook County) 1 12/25/00 10/30102 SALI
IL Clark County E9-1-1 3 12/06/01 10/15/02 SALI
IL Cumberland County E- 911 4 01/09/01 09/22/02 SALI
IL DeWitt County 1 09/14/01 10/15/02 SALI
IL EastCom (Will County) 1 10102/00 10/20102 SALI
IL Galesburg 1Knox County ETS 5 11/16/00 10/27/02 SALI
IL Indian Head Park PO (Cook County) 1 03/24/01 10/31/02 PSAP approval of call routinq - Boundary issues
IL Lee County ETSB 1 10/28/00 08/28/02 SALI
IL Marshall County Emergency 1 04116101 10/30102 SALI
IL Massac County E9-1-1 1 10103/01 10101/02 SALI
IL Monroe County 1 07/27/01 09/30102 SALI
IL Morqan County E9-1-1 2 02/28/01 10115102 PSAP approval of call routing

Morton PO 1East Peoria PO 1Tazwell
IL County 4 09/01/00 09/22/02 SALI
IL Ogle County 1 12/17/00 10/15/02 SALI
IL Piatt County ETS 1 09/01/00 10/26/02 SALI

Pontiac (Livingston County ETSB) -
IL Liv-Com 1 09/01/00 11110102 SALI
IL Sheriff and City of Effingham PO 2 12/16/00 10/15/02 SALI
IL South Holland PO (Cook County) 1 12/06/00 10101/02 PSAP approval of call routing
IL Stephenson County ETSB 1 11/27/01 10/30102 SALI

IL Union County Emerq. Tele. System Board 1 08/11/01 10/30102 SALI
IL Villaqe of Lynwood & Thornton (Cook Co.) 2 12/02/00 10/30102 SALI
IL Village of Riverdale (Cook County) 1 10/21/00 11/01/02 PSAP approval of call routinq
IL Williamson County 9-1-1 1 06/04/01 10/30102 SALI
IN Crawford County Central Dispatch 1911 1 04/06/01 08/29/02 Lucent NCAS
IN Daviess County 1 11/01/99 09/22/02 Lucent NCAS
IN Decatur County 1 01/24/01 09/10102 SALI
IN Lawrence County Sheriff 1 04/21/01 09/05/02 Lucent NCAS
IN Rush County Sheriffs Office 1 05/30101 09118102 Lucent NCAS
IN Scott County 1 02/12/01 09/05/02 Lucent NCAS
IN Boone County 1 09/28/01 10103/02 PSAP approval of call routinq



KY Boyd Co.-Reg. Public Safety Comm. Ctr. 1 07/29/00 08/06/02 PSAP approval of call routing
KY City of Owensboro 1 07/30/01 08/03/02 PSAP approval of call routing
KY Covington Police 1 11/15/00 08/06/02 PSAP approval of call routing
KY Daviess County Sheriff's Dept. 1 07/30/01 08/03/02 PSAP approval of call routing
KY Hardin County E 9-1-1 Center 1 08/20/01 08/08/02 PSAP approval of call routing
KY Lexington - Fayette Urban County 1 01/14/01 08/03/02 PSAP approval of call routing
KY Louisville / Jefferson County 1 12/18/98 08/15/02 PSAP approval of call routing
KY Pendleton County 1 01/14/01 08/08/02 PSAP approval of call routing
KY Shelby County E- 911 Board 1 01/14/01 08/08/02 PSAP approval of call routing
KY Versailles PO / Woodford County 1 09/13/01 08/06/02 PSAP approval of call routing
MA Danvers 1 10/02/01 10/03/02 PSAP approval of call routing - statewide deployment
MA Framingham 1 10/02/01 09/26/02 PSAP approval of call routing - statewide deployment
MA Holden 1 10/02/01 10/08/02 PSAP approval of call routing - statewide deployment
MA Middleboro 1 10/02/01 10/10/02 PSAP approval of call routing - statewide deployment
MA North Hamptom 1 10/02/01 10/17/02 PSAP approval of call routing - statewide deployment
MA Shelburne Falls 1 10/02/01 10/15/02 PSAP approval of call routing - statewide deployment
MA South Boston 1 10/02/01 10/01/02 PSAP approval of call routing - statewide deployment
MI Branch County 911 1 03/25/01 10/01/02 PSAP approval of call routing

Calhoun County
MI (Albion Dept. of Public Safety) 1 11/28/01 10/01/02 PSAP approval of call routing
MI City of Battlecreek 1 04/01/01 10/01/02 PSAP approval of call routing
MI City of Detroit PO 1 03/22/01 10/01/02 PSAP approval of call routing
MI City of Grand Rapids 1 05/10/01 09/01/02 PSAP approval of call routing
MI County of Kalkaska Sheriff 1 04/06/01 10/01/02 PSAP approval of call routing
MI Eaton County Central Dispatch 1 07/01/00 09/01/02 PSAP approval of call routing
MI Midland County Central Dispatch 1 08/28/00 09/01/02 PSAP approval of call routing
MI Monroe County Central Disipatch 1 08/28/00 09/01/02 PSAP approval of call routing
MI Muskegon County 1 02/12/01 10/01/02 PSAP approval of call routing
MI Oakland County 1 08/12/00 12/01/02 PSAP approval of call routing
MI Saginaw Co. 911 Comm. Center Authority 1 08/28/00 11/01/02 PSAP approval of call routing
MI Allegan County Central Dispatch 1 01/15/01 09/01/02 Lucent NCAS
NC Anson County 1 12/11/00 09/01/02 PSAP approval of call routing - MSAG addressing issues
NC Camden County 1 12/27/01 10/01/02 Administrative delay
NC Caswell County Sheriff 1 03/23/01 09/01/02 LEC Issues
NC City and County of Durham 1 10/25/00 09/01/02 PSAP approval of call routing
NC Edgecombe County 1 09/18/01 09/01/02 PSAP approval of call routing
NC Pasquotank County 1 12/27/01 10/01/02 Administrative delay
NC Robeson County 1 12/21/01 10/01/02 Administrative delay

PSAP approval of call routing - statewide deployment -
NH State of New Hampshire 1 08/20/01 09/14/02 development of deployment plan

Office of Emerg. Telecom Services State PSAP approval of call routing - statewide deployment -
NJ of New Jersey / Bergen 17 04/08/01 10/01/02 development of deployment plan

Office of Emerg. Telecom Services State PSAP approval of call routing - statewide deployment -
NJ of New Jersey / Burlington 10 04/08/01 11114/02 development of deployment plan

Office of Emerg. Telecom Services State PSAP approval of call routing - statewide deployment -
NJ of New Jersey / Essex 32 04/08/01 10/08/02 development of deployment plan



Office of Emerg. Telecom Services State PSAP approval of call routing - statewide deployment -
NJ of New Jersey / Hudson 24 04/08/01 10/03/02 development of deployment plan

Office of Emerg. Telecom Services State PSAP approval of call routing - statewide deployment -
NJ of New Jersey / Hunterdon 12 04/08/01 10/31/02 development of deployment plan

Office of Emerg. Telecom Services State PSAP approval of call routing - statewide deployment -
NJ of New Jersey / Mercer 10 04/08/01 11/12/02 development of deployment plan

Office of Emerg. Telecom Services State PSAP approval of call routing - statewide deployment-
NJ of New Jersey / Middlesex 16 04/08/01 10/24/02 development of deployment plan

Office of Emerg. Telecom Services State PSAP approval of call routing - statewide deployment -
NJ of New Jersey / MonMouth 16 04/08/01 11/07/02 development of deployment plan

Office of Emerg. Telecom Services State PSAP approval of call routing - statewide deployment-
NJ of New Jersey / Morris 18 04/08/01 10/10/02 development of deployment plan

Office of Emerg. Telecom Services State PSAP approval of call routing - statewide deployment -
NJ of New Jersey / Passaic 26 04/08/01 10/17/02 development of deployment plan

Office of Emerg. Telecom Services State PSAP approval of call routing - statewide deployment -
NJ of New Jersey / Somerset 14 04/08/01 10/29/02 development of deployment plan

Office of Emerg. Telecom Services State PSAP approval of call routing - statewide deployment -
NJ of New Jersey / Sussex 30 04/08/01 10/22/02 development of deployment plan

Office of Emerg. Telecom Services State PSAP approval of call routing - statewide deployment -
NJ of New Jersey / Union 21 04/08/01 10/15/02 development of deployment plan

Office of Emerg. Telecom Services State PSAP approval of call routing - statewide deployment -
NJ of New Jersey / Warren 14 04/08/01 11/05/02 development of deployment plan

SC Barnwell County Emergency Management 1 06/01/00 10/01/02 SALI
SC Beaufort County Emergency Management 1 05/15/00 10/01/02 SALI
TX Dallas County Communications 1 01/03/02 09/13/02 Waiting on TVW and Net Recs
TX Tarrant County 911 District 41 02/12/01 08/30102 PSAP approval of call routing - PSAP delay with boundary maps
VA Arlington County (Northern Virginia) 1 03/15/00 07/18/02 Lucent NCAS
VA City of Alexandria (Northern Virginia) 1 03/15/00 08/06/02 Lucent NCAS
VA City of Hopewell 1 08/02/01 08/15/02 PSAP approval of call routing
VA City of Petersburg 1 10/16/01 08/20102 LEC Issues
VA County of Dinwiddie 1 10/23/01 09/10102 PSAP approval of call routing
VA County of Southampton 1 11/27101 08/22/02 PSAP approval of call routing

Fairfax County
VA Public Safety Comm. Center (N. Virginia) 1 03/15/00 08/06/02 Lucent NCAS
VA Loudoun County (Northern Virginia) 1 03/15/00 07/25/02 Lucent NCAS
VA Piedmont Valley - Clarke County 1 05/18/01 08/13/02 Lucent NCAS

Piedmont Valley - Rockingham County 1
VA City of Harrisonburg 1 11/02/99 09/12/02 Lucent NCAS
VA Piedmont Valley - Spotsylvania 1 07/31/00 08/01/02 Lucent NCAS

Piedmont Valley - Warrenton - Fauquier
VA Joint Comm. Center 1 07107100 08/08/02 Lucent NCAS
VA Prince William County (Northern Virginia) 1 03/15/00 07/30102 Lucent NCAS
VA Stafford County Sheriff's Office 1 08/02/01 07/30102 PSAP approval of call routing

North Puget Sound Coop - Snohomish,
WA Island, and Skagit 1 07/20101 09/20/02 SALI
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PSAP
State PSAP I Authority Request PSAPs Received Date

AL Butler County 2 01/22/01
AL St. Clair County 1 01/29/01
DE Kent 1 10/18/01
DE New Castle 1 10/18/01
DE Sussex 1 10/18/01
FL Lee County Division of Public Safety 1 10/19/01
FL Okaloosa County Board of County Comm. 1 06/24/01
FL Taylor County Sheriff 1 03/26/01
ID Ada County Sheriff 1 06/01/01
IL City of Highland Park (Lake County) 1 03/09/01
IL Deerfield PD (Lake - Cook County) 1 03/15/01
IL DeKalb Co. 911 Emerg. Telephone System 5 10/14/00
IL Glenwood PD (Cook County) 1 12/06/00
IL Henry County E9-1-1 ETSB 1 09/01/00
IL Jefferson Co. Emerg. Tele. System Board 1 07/30/01
IL Lake Forest Police Dept. 1 10/05/01
IL Madison County Sheriff 16 04/17/01
IL Village of Lake Bluff (Lake County) 1 05/13/01
IL Village of Libertyville 1 08/13/01
IN Tipton County 1 10/29/01
IN Vigo County E- 911 1 05/17/01
KS Ft. Leavenworth Provost Marshall 1 11/16/01
KS Johnson County Sheriffs Department 1 11/16/01
KS Leavenworth County Sheriff's Office 1 11/16/01
KS Leavenworth Police Department 1 11/16/01
KS Leawood Police Department 1 11/16/01
KS Lenexa Police Department 1 11/16/01
KS Olathe Police Department 1 11/16/01
KS Overland Park Police Department 1 11/16/01
KS Prairie Village Police Department 1 11/16/01
KS Shawnee Police Department 1 11/16/01
KS Unified Government of Wyandotte Co. 1 11/16/01
LA St. Bernard Parish 1 08/02/01
MI Conference of Western Wayne 19 07/27/00
MI Down River Mutual (Wayne Co) 16 04/20/01
MI Eastern Wayne 911 Service District 1 04/13/01
MI Jackson County Sheriff's Department 1 03/30/01
MI Kalamazoo County Sheriff's Department 1 03/22/01
MI Kent County 2 06/04/01
MI Van Buren County Sheriff 1 04/27/01
MN Aitkin 1 02/01/02
MN Becker 1 02/01/02
MN Beltrami 1 02/01/02
MN Chippewa 1 02/01/02
MN Clay 1 02/01/02
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MN Hubbard 1 02/01/02
MN Isanti 1 02/01/02
MN Mille Lacs 1 02/01/02
MN Mower 1 02/01/02
MN Otter Tail 1 02/01/02
MN Polk 1 02/01/02
MN Rice 1 02/01/02
MN St. Louis 1 02/01/02
MN Stearns 1 02/01/02
MN Steele 1 02/01/02
MN Todd 1 02/01/02
MN Wadena 1 02/01/02
MN Waseca 1 02/01/02
MN Winona 1 02/01/02
MO Belton Police Department 1 11/16/01
MO Blue SprinQs Police Department 1 11/16/01
MO Cass County Sheriff's Office 1 11/16/01
MO Clay County Sheriff's Office 1 11/16/01
MO Cooper County. EMA 1911 1 10/27100
MO Gladstone Public Safety 1 11/16/01
MO Grandview Police Department 1 11/16/01
MO Harrisonville Police Department 1 11/16/01
MO Independence Police Department 1 11/16/01
MO Jackson County Sheriffs Department 1 11/16/01
MO Jasper County 911 1 04/04/01
MO Kansas City MO Police Department 1 11/16/01
MO Lawrence County 1 01/11/02
MO Lee's Summit Police Department 1 11/16/01
MO Liberty Police Department 1 11/16/01
MO North Kansas City Police 1 11/16/01
MO Platte County Sheriff's Office 1 11/16/01
MO Pleasant Hill Police Department 1 11/16/01
MO Pleasant Valley Police Department 1 11/16/01
MO Ray County 9-1-1 1 11/16/01
MO Raymore Police Department 1 11/16/01
MO Raytown Police Department 1 11/16/01
MO Riverside Department of Public Safety 1 11/16/01
MO St. Louis County PD 1 12/05/00
MO SUQar Creek Police Department 1 11/16/01
NC Moore County 1 12/18/01
NV Henderson PD (Clark County) 1 04/16/01
NY Fulton County Sheriff's Office 1 06/09/01
NY Montgomery County Sheriff's Office 1 06/09/01
OH Clermont Co. Dept. of Public Safety Svcs. 1 08/05/00
OH Miami County Communication Center 1 11/08/01
OR Benton Co. I Corvallis ReQional Comm. Center 1 02/04/01
OR Central Lane Comm. Center 1 02/01/01



OR Clackamas County Comm. 1 02/02/01
OR Clakamas Co. I Lake Oswego Comm. 1 02/07/01
OR Ciakamas Co. I Milwaukie PD 1 02/09/01
OR Columbia 911 Comm. District 1 02/03/01
OR Forest Grove PD 1 02/05/01
OR Linn County Sheriff's Office 1 02/08/01
OR Newburg PD 1 02/10101
OR Norcom 1 02/11/01
OR Portland - Bureau of Emergency Comm. 1 02/12/01
OR Santiam Canyon Comm. 1 02/13/01
OR Silver Falls 911 1 02/14/01

Washington Co. Consolidated
OR Comm. Agency 1 02/15/01
OR Williamette Valley Comm. Center 1 02/16/01
OR Yamhill County Comm. 1 02/17/01
SC Aiken County Planning and Development 1 06/15/00
SC City of Sumpter 1 10103/00
SC Darlington County 1 08/01/00
SC Laurens County 1 07/23/99
SC Marion County 1 06/15/00
SC Orangeburg County E- 911 1 06/15/00
SD Minnehaha Metro Communications 1 12/07/01
TX Addison County PD 1 03/17100
TX Farmers Branch 1 02/21/01
TX Mesquite PD 1 03/16/00
VA County of Gloucester 1 10/10101
VA County of New Kent Sheriff's Dept. 1 09/26/01
VA County of Surry 1 11/27/01
VA Piedmont Valley - Louisa County 1 12/19/01
WV Mason County 1 09/04/00
WV Putnam County 1 09/14/00
WV Taylor County 5 05/19/00
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Appendix E

Anticipated start Launched
Serving

Request
Emergency

date Date PSAP Authority Request State PSAPs Switch
Date

Service
TVDe Provider (LEe)

na 12122/01 State of Rhode Island RI 39 Lucent 5/7/01 None

na 5/14/02 St. Clair County IL 10 Nortel 9/13/00 SBC - Ameritech

na 7/15/02 Lake County IN 18 NorteilOS 4/17/01 SBC - Ameritech

Athens - Limestone Co. Emergency
Management AL 1 Nortel 5/31/01 Bell South

Baldwin County AL 1 Nortel 5/4/01 Bell South

City of Irondale Police Department AL 1 Nortel 11/28/01 Bell South

City of Montgomery AL 1 Nortel 7/2101 Bell South

06/1212001 (re-
requested

Cullman Co. 911 (Police, Medical, Fire) AL 4 Nortel 05/29/02 Bell South

Hoover Police Department AL 1 Nortel 11/7101 Bell South.

Mobile County Comm. District AL 1 Nortel 3/30101 Bell South
Shelby Co.

Police, Fire, and Medical 911 AL 3 Nortel 2113/01 Bell South

Hot Spring County AR 1 Nortel 11/15/01 SBC-SWBT

Pulaski County AR 1 Nortel 7/18/01 SBC-SWBT

Washington County AR 1 Nortel 1/16/02 SBC-SWBT

City &County of San Francisco -
Emergency Communications Department CA 1 Lucent 8/3/01 SBC - Pac Bell

10/15/02 State of CA 1Los Angeles County CA 1 Lucent 3130101 Verizon

State of CA 1Los Angeles County CA 2 Lucent 3/31/01 SBC- Pac Bell

Arapahoe County CO 7 Lucent 10/30101 awest

Boulder Regional Emergency Telephone
Service Authority CO 3 Lucent 7/31/01 awest

City and County of Denver Department of
Safety CO 1 Lucent 7/10102 awest

Eagle County ETSA CO 1 Lucent 3/8/02 awest

EI Paso-Teller Counties CO 2 Lucent 4/5/01 awest

Larimer County ETA CO 5 Lucent 6/14/01 awest

Summit County Communications Center CO 1 Lucent 4/2102 awest

State of Connecticut
Department of Public Safety CT 108 Lucent 8/3/01 SBC -SNET

HOLD Jackson Co. Emerg. Management FL 1 Nortel ON HOLD Sprint LTD

9/17/02 Marion County FL 1 Nortel 6/22101 Sprint LTD

Miami-Dade County FL 10 Nortel 3/15/02 Bell South

Monroe County FL 4 Nortel 3/5/02 Bell South

Nausau County Sheriff's Department FL 1 Nortel 4/19/01 Bell South

Orange County FL 1 Nortel 1/12101 Bell South

Palm Beach County FL 22 Nortel 4/19/01 Bell South

9/26/02 Pinellas County Emerg. Communications FL 1 Nortel 1/24/02 Verizon



Anticipated start Launched
Serving

Request
Emergency

date Date PSAP Authority Request State PSAPs Switch
Date

Service
Type Provider (LEe)

Seminole County FL 1 Nortel 1/3/02 Bell South

9/24/02 Sumter Co. 9-1-1 FL 1 Nortel 1/22/02 Sprint LTD

Volusia County FL 5 Nortel 6/20/01 Bell South

Cherokee County 9-1-1 GA 1 Nortel 6/11/02 Bell South

City of Conyers GA 1 Nortel 11/8/01 Bell South

City of Morrow GA 1 Nortel 9/27/01 Bell South

Douglas County GA 1 Nortel 4/2/02 Bell South

Rockdale County GA 1 Nortel 4/4/01 Bell South

Bond County E9-1-1 IL 2 Nortel 12/20/01 SBC - Ameritech

Bond County E9-1-1 IL 1 Nortel 12/20/01 SBC - Ameritech
City of Chicago

Office of Emergency Communications IL 13 NorteilOS 7/31/00 SBC - Ameritech

City of Evanston PO IL 1 NorteilOS 2/12/02 SBC - Ameritech

Clinton County 9-1-1 IL 2 Nortel 11/7/01 SBC - Ameritech

Cook Co. ETSB IL 128 NorteilOS 2/27/02 SBC - Ameritech

Deerfield Police Department IL 1 NorteilOS 12/5/01 SBC - Ameritech

11/21/02 DeKalb County ETSB IL 5 NorteilOS 10/16/00 Verizon

Galesburg / Knox Co. IL 5 Nortel 11/17/00 Gallatin River

Marshall County ETSB IL 1 NorteilOS 4/19/01 Gallatin River

Northbrook PO IL 1 NorteilOS 3/13/02 SBC - Ameritech

Orland Joint ETSB IL 2 NorteilOS 2/22/02 SBC - Ameritech

Peoria Emergency
Communications Center IL 1 Nortel 8/21/01 SBC - Ameritech

Rock Island Co. E-911 IL 5 Nortel 1/15/01 SBC - Ameritech

Village of Barrington Hills IL 2 NorteilOS 4/7/01 SBC - Ameritech

Village of Glenview IL 1 NorteilOS 4/18/02 SBC - Ameritech

Village of Morton Grove IL 1 NorteilOS 1/9/01 SBC - Ameritech

Village of Northfield IL 1 NorteilOS 6/6/02 SBC - Ameritech

Village of Skokie IL 1 NorteilOS 1/7/02 SBC - Ameritech

Village of Vernon Hills PO IL 1 NorteilOS 6/14/01 SBC - Ameritech

Village of Wheeling (secondary to
Glenview) IL 1 NorteilOS 4/23/02 SBC - Ameritech

Waukegan ETSB IL 1 NorteilOS 11/21/01 SBC - Ameritech

3/4/03 Adams County IN 1 NorteilOS 3/22/02 Sprint LTD

10/3/02 Allen County IN 1 NorteilOS 2/2/01 Verizon

10/24/02 Cass County E9-1-1 IN 1 NorteilOS 11/13/01 Verizon

City of Bluffton IN 1 NorteilOS 11/13/01 SBC - Ameritech

Clark County E 9-1-1 IN 2 Nortel 11/15/01 SBC - Ameritech

3/4/03 Dearborn County Communications IN 1 NorteilOS 11/13/01 Sprint LTD

DeKalb County IN 1 NorteilOS 11/17/00 SBC - Ameritech

11/14/02 Delaware County IN 1 Nortel 6/21/01 Verizon

Elkhart County IN 1 NorteilOS 1/23/01 SBC - Ameritech



Anticipated start Launched
Serving

Request
Emergency

date Date PSAP Authority Request State PSAPs Switch
Date

Service
Type Provider (LEe)

3/4/03 Fulton County IN 1 NorteilOS 5/22/01 Sprint LTD

12/5/02 Gibson County Sheriffs Dept. IN 1 Lucent 11/13/01 Verizon

Grant County IN 1 NorteilOS 1/10/01 SBC - Ameritech

Hancock County Sheriffs Office IN 1 Nortel 5/21/02 SBC - Ameritech

Huntington County IN 1 NorteilOS 1/23/01 SBC - Ameritech

Johnson County IN 5 Nortel 3/13/01 SBC - Ameritech

Kokomo Police Department IN 1 NorteilOS 11/13/01 SBC - Ameritech

10/17/02 Kosciusko County Sheriffs Office IN 1 NorteilOS 6/29/01 Verizon

3/4/03 Lagrange County Communications IN 1 NorteilOS 11/13/01 Sprint LTD

Lawrence County Sheriff IN 1 Lucent 4/24/01 SBC - Ameritech

Madison County Sheriff IN 1 Nortel 11/27/01 SBC - Ameritech

MECA IN 5 Nortel 4/2/02 SBC - Ameritech

Miami County IN 1 NorteilOS 4/22/02 SBC - Ameritech

Monroe County IN 1 Lucent 9/6/01 SBC - Ameritech

11/21/02 Putnam County 9-1-1 IN 1 Nortel 11/27/01 Verizon

11/7/02 Scott County IN 1 Lucent 3/22/02 Verizon
Nortel/

Shelby County IN 1 Lucent 3/22/02 SBC - Ameritech

3/4/03 Starke County IN 1 NorteilOS 3/22/02 Sprint LTD

9/19/02 Stueben County IN 4 NorteilOS 10/02/2001 ?? Verizon

11/28/02 Tippecanoe County SO IN 1 Nortel 4/2/02 Verizon

Vigo County IN 1 Lucent 5/21/01 SBC - Ameritech

10/31/02 Wabash County IN 1 NorteilOS 11/15/01 Verizon

Ft. Leavenworth Provost Marshall KS 1 Nortel 11/16/01 SBC-SWBT

Johnson County Sheriffs Office KS 1 Nortel 11/16/01 SBC-SWBT

Leavenworth County Sheriffs Office KS 1 Nortel 11/16/01 SBC-SWBT

Leavenworth Police Department KS 1 Nortel 11/16/01 SBC-SWBT

Leawood Police Department KS 1 Nortel 11/16/01 SBC-SWBT

Lenexa Police Department KS 1 Nortel 11/16/01 SBC-SWBT

Olathe Police Department KS 1 Nortel 11/16/01 SBC-SWBT

Overland Park Police Department KS 1 Nortel 11/16/01 SBC-SWBT

Prairie Village Police Department KS 1 Nortel 11/16/01 SBC-SWBT

Shawnee Police Department KS 1 Nortel 11/16/01 SBC-SWBT

Unified Government of Wyanadotte Co. KS 1 Nortel 11/16/01 SBC-SWBT
Lexington - Fayette Urban Co. Gov.

10/10/02 (LFUGG) KY 1 Nortel 1/2/02 Verizon

Louisville / Jefferson County KY 1 Nortel 11/21/01 Bell South
Iberville Parish Council Office of

Emergency Preparedness LA 1 Lucent 6/11/02 Bell South

Lafayette Parish Comm. Dist. LA 1 Lucent 2/18/02 Bell South

St. Tammany Parish Comm. Dist. LA 1 Nortel 4/16/01 Bell South

10/3/02 Anne Arundle County MD 1 Lucent 4/16/01 Verizon



Anticipated start Launched
Serving

Request
Emergency

date Date PSAP Authority Request State PSAPs Switch
Date

Service
Type Provider (LEe)

Genesee county Communications
Center MI 1 Lucent 7/17/02 SBC - Ameritech

City of St. Louis Park PO MN 1 Nortel 4/19/01 Qwest

Minnesota Depart. Of Administration MN 20 Nortel 4/13/01 Qwest

Minnesota Depart. Of Administration MN 3 Nortel 6/5/01 Qwest

Belton Police Department MO 1 Nortel 11/16/01 SBC-SWBT

Blue Springs Police Department MO 1 Nortel 11/16/01 SBC-SWBT

Cass County Sheriff's Office MO 1 Nortel 11/16/01 SBC-SWBT

Christian Co. E9-1-1 MO 1 Nortel 12/10/01 SBC-SWBT

Clay County Sheriff's Office MO 1 Nortel 11/16/01 SBC-SWBT

Gladstone Public Safety MO 1 Nortel 11/16/01 SBC-SWBT

Grandview Police Department MO 1 Nortel 11/16/01 SBC-SWBT

Harrisonville Police Department MO 1 Nortel 11/16/01 SBC-SWBT

Independence Police Department MO 1 Nortel 11/16/01 SBC-SWBT

Jackson County Sheriff's Office MO 1 Nortel 11/16/01 SBC-SWBT

Jasper County Emergency Services MO 1 Lucent 4/7/01 SBC-SWBT

Kansas City MO Police Department MO 1 Nortel 11/16/01 SBC-SWBT

Lee's Summit Police Department MO 1 Nortel 11/16/01 SBC-SWBT

Liberty Police Department MO 1 Nortel 11/16/01 SBC-SWBT

11/19/02 Lincoln County MO 1 Nortel 5/7/02 Verizon

North KC Police MO 1 Nortel 11/16/01 SBC-SWBT

Platte County Sheriff's Office MO 1 Nortel 11/16/01 SBC-SWBT

Pleasant Hill Police Department MO 1 Nortel 11/16/01 SBC-SWBT

Pleasant Valley Police Department MO 1 Nortel 11/16/01 SBC-SWBT

Ray County 9-1-1 MO 1 Nortel 11/16/01 SBC-SWBT

Raymore Police Department MO 1 Nortel 11/16/01 SBC-SWBT

Raytown Police Department MO 1 Nortel 11/16/01 SBC-SWBT

Riverside Department of Public Safety MO 1 Nortel 11/16/01 SBC-SWBT

Scott County E9-1-1 MO 1 Nortel 7/8/02 SBC-SWBT

Sugar Creek Police Department MO 1 Nortel 11/16/01 SBC-SWBT

11/5/02 Warren County Emergency Services MO 1 Nortel 7/26/01 Verizon

Jackson County Emegency Comm. MS 1 Lucent 4/4/01 Bell South

Lamar County E-911 MS 2 Lucent 4/13/01 Bell South

11/14/02 Catawba County NC 1 Lucent 6/4/02 Sprint LTD

Charlotte / Mecklenburg PO NC 1 NorteilOS 4/9/02 Bell South

City of High Point NC 1 NorteilOS 4/26/02 Bell South

10/10/02 Fayetteville NC 1 NorteilOS 11/2/01 Sprint LTD

Guilford County NC 1 NorteilOS 4/9/02 Bell South

9/12/02 Johnston County 9-1-1 Communications NC 1 NorteilOS 8/7/01 Sprint LTD

New Hanover County NC 1 Lucent 3/4/02 Bell South

10/31/02 Randolph Co. Emergency Services NC 1 NorteilOS 9/7/01 Sprint LTD
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Date

Service
Tvpe Provider (LEe)

Rowan County Dept. of Telecomm. NC 1 NorteilOS 8/22/01 Bell South

Stanly County NC 1 NorteilOS 4/23/02 Bell South

11/7/02 Surry County NC 1 NorteilOS 12/14/01 Sprint LTD

Wake County NC 1 NorteilOS 12/5/01 Bell South

State of New Jersey NJ 209 Lucent 3/5/01 SBC - Ameritech

HOLD Henderson Police Department NV 1 Lucent 4/19/01 Sprint LTD

10/31/02 Cattaraugus County SO NY 1 NorteilOS 6/10/02 Verizon

Chautauqua Co. Office of Sheriff NY 1 NorteilOS 4/11/01 Alltel

10/1/02 County of Orleans NY 1 Lucent 4/19/01 Verizon

10/29/02 Erie Co. NY 25 Lucent 4/16/01 Verizon

10/15/02 Genesee County Sheriff NY 1 Lucent 4/19/01 Verizon

10/22/02 Office of Sheriff - Co. of Ontario NY 1 Lucent 10/2/01 Verizon

12/3/02 Onondaga County (Syracuse) NY 1 Lucent 4/3/01 Verizon

12/10/02 Schenectady County NY 1 Lucent 12/3/01 Verizon

10/24/02 Suffolk County NY 1 Lucent 5/23/02 Verizon

11/26/02 Delaware County Emergency Services OH 1 NorteilOS 8/2/01 Verizon

Hamilton County OH 1 NorteilOS 4/16/01 Cincinatti Bell

Miami County Comm. Center OH 1 NorteilOS 11/8/01 SBC - Ameritech

Sandusky County OH 1 Lucent 2/18/02 SBC - Ameritech

9/17/02 County of York 911 Communication PA 1 Lucent 4/19/01 Verizon

8/6/02 Delaware County PA 1 Lucent 5/28/01 Verizon

11/19/02 Erie County PA 1 Lucent 4/16/01 Verizon

Chester County 911 SC 1 NorteilOS 6/7/01 Bell South

Greenville County SC 5 Lucent 11/20/01 Bell South

Spartanburg County SC 1 Lucent 3/21/01 Bell South

9/27/02 State of Tennessee TN 1 Nortel 1/2/01 Sprint LTD

State of Tennessee TN 148 Nortel 12/31/01 Bell South

State of Tennessee TN 5 Nortel 1/1/01 Bell South

State of Tennessee TN 2 Nortel 1/1/01 Citizens

06/04/2002 MH
(Date of letter is

9-1-1 Network of East Texas TX 1 Lucent 03/12/01) SBC-SWBT

Abilene / Taylor Co. 9-1-1 District TX 2 Nortel 9/5/01 SBC-SWBT

06/13/2001 &
Bexar Metro 911 Network Dist. TX 20 Nortel 01/14/02 SBC-SWBT

01/12/2001 &
City of Dallas TX 1 Nortel 06/04/01 SBC-SWBT

City of Richardson TX 4 Nortel 3/20/01 SBC-SWBT

Phase I: SBC-
SWBT; Phase II:

DENCO Area 911 TX 12 Nortel 1/3/01 Verizon - GTE
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Galveston County Emergency
Communication District TX 1 Nortel 8/9/01 SBC-SWBT

SBC - SWBT Indep.
8/15/02 Greater Harris County TX 30 Nortel 2/28/01 ALI

Midland Emerg. Communication Dist. TX 1 Nortel 3/11/02 SBC-SWBT

Nortex 911 Comm. District TX 1 Nortel 2/27/01 SBC-SWBT
Potter-Randall County Emergency

Communications District TX 6 Nortel 7/1/02 SBC-SWBT

Tarrant County 911 District TX 41 Nortel 4/19/01 SBC-SWBT
Albemarle County &

10/24/02 City of Charlottesville VA 1 Lucent 6/26/01 Verizon

10/31/02 Arlington County VA 1 Lucent 7/23/01 Verizon

11/14/02 Chesterfield County VA 1 NorteilOS 2/8/01 Verizon

10/17/02 City of Alexandria VA 1 Lucent 6/1/01 Verizon

11/7/02 City of Chesapeake VA 1 NorteilOS 3/28/01 Verizon

9/24/02 City of Hampton VA 1 NorteilOS 3/21/01 Verizon

10/8/02 City of Newport News VA 1 NorteilOS 3/27/01 Verizon

10/15/02 City of Norfolk VA 1 NorteilOS 4/1/01 Verizon

10/31/02 City of Portsmouth VA 1 NorteilOS 3/20/01 Verizon

City of Richmond VA 1 NorteilOS 10/11/01 Verizon

11/29/02 City of Roanoke VA 1 9/26/01 Verizon

10/1/02 City of Suffolk VA 1 NorteilOS 3/26/01 Verizon

10/24/02 City of Virginia Beach VA 1 NorteilOS 3/13/01 Verizon
City of Winchester

10/15/02 (one of Piedmont Valley) VA 1 Lucent 6/26/01 Verizon

OS/22/2001
(05/29/02 re-

10/29/02 Clarke county VA 1 Lucent requested) Verizon

10/22/02 County of Frederick VA 1 Lucent 7/30/01 Verizon

12/5/02 County of Henrico VA 1 NorteilOS 10/23/01 Verizon

11/7/02 Fairfax County VA 1 Lucent 7/23/01 Verizon

11/21/02 James City County VA 1 NorteilOS 4/4/01 Verizon

11/14/02 Loudoun County VA 1 Lucent 7/23/01 Verizon

11/21/02 Prince William County VA 1 Lucent 7/23/01 Verizon

9/10/02 York County VA 1 NorteilOS 3/14/01 Verizon

10/29/02 State of Vermont E9-1-1 VT 5 Lucent 1/15/02 Verizon

Clallam County Sheriffs Dept. WA 1 Lucent 10/6/01 Owest

King County WA 17 Lucent 10/30/01 Owest

Pierce County WA 9 Lucent 12/19/00 Owest
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AppendixF

Before the
FEDERAL COMMUNICATIONS COMMISSION

Washington, D.C. 20554

In the Matter of )
)

Revision of the Commission's Rules )
To Ensure Compatibility with )
Enhanced 911 Emergency Calling Systems )

--------------,)

CC Docket 94-102

DECLARATION OF DENNIS G. HUBER

I, Dennis G. Huber, hereby declare as follows:

1. I am Senior Vice-President - Operations, for Sprint PCS. In this capacity, I am

responsible for Sprint PCS' E911 deployment efforts, and am familiar with the Company's

efforts in that regard.

2. I have reviewed the foregoing Sprint PCS Quarterly E911 Implementation Report

and believe that the facts contained therein are true and accurate.

I declare under penalty of perjury that the foregoing is true and correct, to the best of my

knowledge and belief.

Dated this~1 day of Jtv tg ,2002.

G. uber
ice-President - Operations



CERTIFICATE OF SERVICE

I, Jo-Ann Monroe, do hereby certify that on this 1st day ofAugust 2002, copies of
the foregoing "Sprint Quarterly E911 Implementation Report" was served by u.S. first
class mail, postage prepaid, to the following:

Qualex International
The Portals
445 12th Street, S.W., Room CY-B402
Washington, D.C. 20554

Robert M. Gurss
Counsel for APCO
Shook Hardy & Bacon
600 14th Street, N.W., Suite 800
Washington, D.C. 20005

David Solomon, Chief
Enforcement Bureau
Federal Communications Commission
445 12th Street, S.W., Room 7-C485
Washington, D.C. 20554

John K. Ramsey
Executive Director
APCO International
351 N. Williamson Blvd.
Daytona Beach, FL 32114

Thomas J. Sugrue, Chief
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C252
Washington, D.C. 20554

James R. Hobson
Counsel for NENA
Miller & Van Eaton
1155 Connecticut Ave., N.W., Suite 1000
Washington, D.C. 20036

W. Mark Adams
Executive Director
NENA
422 Beecher Road
Columbus, OH 43230

Evelyn Bailey, President
NASNA
State ofVermont Enhanced 911 Board
94 State Street - Drawer 20
Montpelier, VT 05620


